

**BOARD OF PUBLIC WORKS AND SAFETY
Agenda Request Form**

(Form B-01-2012)

Organizations and individuals are asked to submit a request form and supporting documents to be placed on the agenda. You will be contacted by the City confirming the date of the meeting in which your request will be heard. Please make sure that your contact information is accurate in case we need to get in touch with you. The Board of Works meets on the 1st and 3rd Monday of each month at 5:00 p.m. in City Hall located at 70 E. Monroe Street.

Date Submitted:	3/22/2018	Meeting Date:	4/2/2018
Contact Information:			
Requested by:	M. Richards		
On Behalf of Organization or Individual: CrossRoad Engineers PC			
Telephone:	317.736.3631		
Email address:	mrichards@franklin.in.gov		
Mailing Address:	70 E Monroe St, Franklin, IN 46131		
Describe Request:			
Request approval of Change Order 013.			
List Supporting Documentation Provided:			
Jefferson Street Project - R-37392 Change Order 13.pdf			
Who will present the request?			
Name:	M. Richards	Telephone:	317.736.3631

In order for an individual and/or agency to be considered for new business on the Board of Works agenda, this reservation form and supporting documents must be received in the Mayor's office no later than 4:00 p.m. on the Wednesday before the meeting.

Contract No:R -37392

Change Order No.: 013

Page: 1

INDIANA Department of Transportation
Construction Change Order and Time Extension Summary

Contract Information

District:SEYMOUR DISTRICT

Contract No.: R -37392

AE:Wren, Rachel

Letting Date:07/13/2016

PE/S:Stahley, Brad

Status:Draft

Change Order Information

Date Generated: 02/21/2018

Change Order No.: 013

Date Approved: 00/00/0000

EWA: Y or Force Acct: N

Reason Code: CHANGED COND, Constructability Related

Description: Pipe, PVC, 8 in.

Original Contract Amount \$ 12,112,000.00

Current Change Order Amount \$ 4,600.00

Percent: 0.038 %

Total Previous Approved Changes \$ 62,433.30

Percent: 0.516 %

Total Change To-Date \$ 67,033.30

Percent: 0.554 %

Modified Contract Amount \$ 12,179,033.30

Time Extension Information

Date Initiated 00/00/0000

Date Completed 00/00/0000

Original Contract Time

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SP Date 00/00/0000 or SP Days

(SS = Standard Specification, SP = Special Provision)

Time Element Description:

Current Time Extension

SS Days 0 SP Days 0 SP Days Value \$ 0.00

Previous Time Approved

SS Days by AE: _____ DCE: _____ SCE: _____ DDCM: _____

SS Days _____ SP Days Value \$ _____

Revised Contract Time

SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SS Date 00/00/0000 or SP Days 0

INDIANA Department of Transportation
Construction Change Order and Time Extension Summary

Review and Approval Information

Required Approval Authority AE:_____ DCE:_____ SCE:_____ * DDCM:_____ *
(\$ per Change Order) (- LE \$ 250K-) (- LE \$ 750K -) (-- LE \$ 2 M --) (-- GT \$ 2 M --)
(Days per Contract) (50 SS days) (100 SS days) (200 SS Days) (GT 200 SS days)

Verbal Approval Required? Y / N If Y, by _____ Date Issued _____

Total Change To-Date>5%? Y / N If Y, Copy to Program Budget Manager _____

Scope/Design Recommendation Y / N If Y, Referred to Project Manager(PM) _____
Required?

Date to PM _____ Date Returned _____

Approval Authority Concurs with PM? Y / N If Y, Concurrence by _____ Date _____

If N, Resolution: Approved _____ Disapproved _____

Resolved by _____ Date _____

LPA Signatures Required? Y / N If Y, Date to LPA _____ Date Returned _____

FHWA Signatures Required? Y / N If Y, Date to FHWA _____ Date Returned _____

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer _____ Date _____

Comments: _____

Contract No: R -37392

INDIANA

Date: 02/21/2018

Change Order No: 013

Department of Transportation

Page: 3

Contract: R -37392
 Project: 1400567 - State: 140029700LC5
 Change Order Nbr: 013
 Change Order Description: Pipe, PVC, 8 in.
 Reason Code: CHANGED COND, Constructability Related

CLN	PCN	PLN	Item Code	Unit	Unit Price	CO Qty	Comment	Amount Change
0320	1400567	0240	715-92537	LFT	46.000	100.000	C	Amount: \$ 4,600.00

Item Description: PIPE PVC 8 IN

Supplemental Description1:

Supplemental Description2:

Total Value for Change Order 013 = \$ 4,600.00

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.
 General or Standard Change Order Explanation

This Change Order is to add an 8 inch PVC Pipe item to the project to pay the perpetuation of an unknown roof and surface drain. The contract includes some quantities for three sizes of pipe to perpetuate roof drains or any other unknown drains that are encountered during work. Those sizes are 2 inch, 4 inch, and 6 inch. 8 inch surface drain were encountered at the County Courts near Station 158+56 Rt. and in the Alley near Station 155+43 Lt. that was tied into the existing storm sewer that needed to be reconnected. A contract time adjustment is not required for this change.

General or Standard Change Order Explanation

Change Order Explanation for Specific Line Item

 It is the intent of the parties that this change order is full and complete compensation for the work describe above.
 Notification and consent to this change order is hereby acknowledged.

Contractor: Dave O'Mara Contactor Inc.Signed By: Date: 3-6-18

 NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.

Dave O'Mara Contractor, Inc. by it's signature
 hereon, acknowledges this estimate and/or
 change order, and also acknowledges that it
 performed the work stated, believes the quantities
 are accurate based on all information provided by
 the preparer, but is without knowledge as to the
 funding information set forth above.

Contract No:R -37392
Change Order No:013

INDIANA
Department of Transportation

Date:02/21/2018
Page: 4

APPROVED FOR LOCAL PUBLIC AGENCY

(SIGNATURE)

(TITLE)

(DATE)


(SIGNATURE)

(TITLE)

(DATE)

SUBMITTED FOR CONSIDERATION

PE/S



APPROVED FOR INDIANA DEPARTMENT OF TRANSPORTATION

Approval Level	Name of Approver	Date	Status
----------------	------------------	------	--------