

**BOARD OF PUBLIC WORKS AND SAFETY
Agenda Request Form**

(Form B-01-2012)

Organizations and individuals are asked to submit a request form and supporting documents to be placed on the agenda. You will be contacted by the City confirming the date of the meeting in which your request will be heard. Please make sure that your contact information is accurate in case we need to get in touch with you. The Board of Works meets on the 1st and 3rd Monday of each month at 4:00 p.m. in City Hall located at 70 E. Monroe Street.

Date Submitted:	5/11/2018	Meeting Date:	5/21/2018
Contact Information:			
Requested by:	Anthony Krycka, Project Manager		
On Behalf of Organization or Individual:		City of Franklin Engineering Department	
Telephone:	736-3631		
Email address:	akrycka@franklin.in.gov		
Mailing Address:	70 E. Monroe St.		
Describe Request:			
Requesting ratification of the 2016 Maintenance Improvement Program; Asphalt Milling, Patching, and Resurfacing Change Order 2 (final).			
List Supporting Documentation Provided:			
Change Order 2			
Who will present the request?			
Name:	Anthony Krycka	Telephone:	736-3631

In order for an individual and/or agency to be considered for new business on the Board of Works agenda, this reservation form and supporting documents must be received in the Mayor's office no later than 4:00 p.m. on the Wednesday before the meeting.

Change Order Form

Project: 2016 Maintenance Improvement Program; Asphalt Milling, Patching, and Resurfacing.

Date: 5/9/2018

Change Order Number: 2

To: Dave O'Mara Contractors
1100 East O&M Avenue
North Vernon, Indiana 47265

From: City of Franklin
70 E. Monroe Street
Franklin, IN 46131

Reason for Change Order: Contract reconciliation due to under-run of estimated quantities from
Change Order 1. Change Order 2 is reduction of \$945.00. Contract time increased by 556 days in order
to close out contract and Community Crossings Matching Grant Fund for 2016.

This results in the following adjustment to contract price and/or contract time:


Price

Contract Price Prior to this Change Order: \$ 1,107,240.22
Contract Price *increase/decrease* due to this Change Order: \$ -945.00
New Contract Price with this Change Order: \$ 1,106,295.22


Time

Contract Time Prior to this Change Order: 10/30/2016 completion
Contract Time *increase/decrease* due to this Change Order: 556 days
New Contract Time with this Change Order: 5/9/2018 completion

Contractor

Signature: 
Name (Printed): JASON CLAPP
Date: 5-9-2018

City of Franklin

Signature: 
Name (Printed): Steve Barnett, Mayor
Date: 5-14-18