

**BOARD OF PUBLIC WORKS AND SAFETY
Agenda Request Form**

(Form B-01-2012)

Organizations and individuals are asked to submit a request form and supporting documents to be placed on the agenda. You will be contacted by the City confirming the date of the meeting in which your request will be heard. Please make sure that your contact information is accurate in case we need to get in touch with you. The Board of Works meets on the 1st and 3rd Monday of each month at 5:00 p.m. in City Hall located at 70 E. Monroe Street.

Date Submitted:	October 29, 2019	Meeting Date:	November 4, 2019
Contact Information:			
Requested by:	Mark Richards		
On Behalf of Organization or Individual: Department of Planning & Engineering			
Telephone:	317-736-3631		
Email address:	mrichards@franklin.in.gov		
Mailing Address:	70 E. Monroe Street, Franklin, IN 46131		
Describe Request:			
Request approval of Change Order 001-FINAL for the 2018 Maintenance Improvement Program – Asphalt Milling, Patching and Overlay, Phase 2.			
List Supporting Documentation Provided:			
Change Order 001-FINAL			
Who will present the request?			
Name:	Mark Richards	Telephone:	317-736-3631

In order for an individual and/or agency to be considered for new business on the Board of Works agenda, this reservation form and supporting documents must be received in the Mayor's office no later than 4:00 p.m. on the Wednesday before the meeting.



Change Order Form

Project: 2018 Maintenance Improvement Program; Asphalt Milling, Patching, and Resurfacing, Phase 2

Date: November 4, 2019

Change Order Number: 001-FINAL

To: Dave O'Mara Contractor, Inc.

P.O. Box 1139

North Vernon, IN 47265

From: Franklin Board of Works

70 E. Monroe St.

Franklin, IN 46131

Reason for Change Order: Adjustment for final quantities and extend completion time due to weather.

This results in the following adjustment to contract price and/or contract time:

Price

Contract Price Prior to this Change Order: \$ 563,686.30

Contract Price ~~increase~~/decrease due to this Change Order: \$ 18,100.78

New Contract Price with this Change Order \$ 545,585.52

Time

Contract Time Prior to this Change Order: 85 days

Contract Time ~~increase~~/decrease due to this Change Order: 120 days

New Contract Time with this Change Order 205 days

Contractor

Signature: _____

Name (Printed): _____

Date: _____

City of Franklin

Signature: _____

Name (Printed): Steve Barnett, Mayor

Date: November 4, 2019