

**BOARD OF PUBLIC WORKS AND SAFETY
Agenda Request Form**

(Form B-01-2012)

Organizations and individuals are asked to submit a request form and supporting documents to be placed on the agenda. You will be contacted by the City confirming the date of the meeting in which your request will be heard. Please make sure that your contact information is accurate in case we need to get in touch with you. The Board of Works meets on the 1st and 3rd Monday of each month at 5:00 p.m. in City Hall located at 70 E. Monroe Street.

Date Submitted:	10/22/21	Meeting Date:	11/01/21
Contact Information:			
Requested by:	Sally Brown		
On Behalf of Organization or Individual	Wessler Engineering		
Telephone:	317-736-3640		
Email address:	sbrown@franklin.in.gov		
Mailing Address:	796 South State Street, Franklin, IN 46131		
Describe Request			
Asking for approval of Change Order 1 for Artcraft Alley lining project, extending substantial/final completion dates.			
List Supporting Documentation Provided:			
Change Order 1			
Who will present the request?			
Name:	Brent Siebenthal, Wessler Engineering	Telephone:	317-788-4551

In order for an individual and/or agency to be considered for new business on the Board of Works agenda, this reservation form and supporting documents must be received in the Mayor's office no later than 4:00 p.m. on the Wednesday before the meeting.

Date of Issuance: November 1, 2021	Effective Date: November 1, 2021
Owner: City of Franklin, Indiana	Owner's Contract No.: N/A
Contractor: SLB Pipe Solutions, LLC	Contractor's Project No.: N/A
Engineer: Wessler Engineering, Inc.	Engineer's Project No.: 177615.03.01
Project: Artcraft Alley Sanitary Sewer Impr.	Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: Extend Substantial and Final Completion Dates

Attachments: *[List documents supporting change]*

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>84,330.00</u>	Original Contract Times: Substantial Completion: <u>October 23, 2021</u> Ready for Final Payment: <u>November 22, 2021</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u> </u> to No. <u> </u> : \$ <u>0</u>	[Increase] [Decrease] from previously approved Change Orders No. <u> </u> to No. <u> </u> : Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days
Contract Price prior to this Change Order: \$ <u>84,330.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>October 23, 2021</u> Ready for Final Payment: <u>November 22, 2021</u> days or dates
[Increase] [Decrease] of this Change Order: \$ <u>0</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>45</u> Ready for Final Payment: <u>30</u> days or dates
Contract Price incorporating this Change Order: \$ <u>84,330.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>December 7, 2021</u> Ready for Final Payment: <u>December 22, 2021</u> days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: <u></u>	By: _____	By: _____
Engineer (if required)	Owner (Authorized Signature)	Contractor (Authorized Signature)
Title: <u>Project Manager</u>	Title _____	Title _____
Date: <u>10/22/21</u>	Date _____	Date _____

Approved by Funding Agency (if applicable)

By: _____ Date: _____
Title: _____