

**BOARD OF PUBLIC WORKS AND SAFETY
Agenda Request Form**

(Form B-01-2012)

Organizations and individuals are asked to submit a request form and supporting documents to be placed on the agenda. You will be contacted by the City confirming the date of the meeting in which your request will be heard. Please make sure that your contact information is accurate in case we need to get in touch with you. The Board of Works meets on the 1st and 3rd Monday of each month at 5:00 p.m. in City Hall located at 70 E. Monroe Street.

Date Submitted:	July 10, 2024	Meeting Date:	July 15, 2024
Contact Information:			
Requested by:	Mark Richards		
On Behalf of Organization or Individual:	Department of Planning & Engineering		
Telephone:	317-736-3631		
Email address:	mrichards@franklin.in.gov		
Mailing Address:	70 E. Monroe Street, Franklin, IN 46131		
Describe Request:			
Request approval and execution of Change Order 02-FINAL for the Earlywood Drive and Umbarger Lane Paving Project			
List Supporting Documentation Provided:			
Change Order 02-FINAL			
Who will present the request?			
Name:	Mark Richards	Telephone:	317-736-3631

In order for an individual and/or agency to be considered for new business on the Board of Works agenda, this reservation form and supporting documents must be received in the Mayor's office no later than 4:00 p.m. on the Wednesday before the meeting.

Change Order Form

Project: 2024 Maintenance Improvement Program; Asphalt Milling, Patching, and Resurfacing, Earlywood Drive and Umbarger Lane

Date: June 26, 2024

Change Order Number: 02

To: Howard Companies

2916 Kentucky Avenue

Indianapolis, IN 46221

From: City of Franklin BPW&S

70 E. Monroe Street

Franklin, IN 46131

Reason for Change Order: Addition of detector housing to bid item list at \$3,300.00, and final adjustment of quantities with resulting final contract price.

This results in the following adjustment to contract price and/or contract time:

Price

Contract Price Prior to this Change Order: \$ 787,635.03

Contract Price ~~increase/decrease~~ due to this Change Order: \$ 86,447.75

New Contract Price with this Change Order \$ 701,187.28

Time

Contract Time Prior to this Change Order: 144 days

Contract Time ~~increase/decrease~~ due to this Change Order: 0 days

New Contract Time with this Change Order 144 days

Contractor

Signature: _____

Name (Printed): Christian Brinegar

Date: 7/10/24

City of Franklin

Signature: _____

Name (Printed): Steve Barnett, Mayor

Date: July1, 2024