

AGENDA RESERVATION REQUEST

CITY OF FRANKLIN BOARD OF PUBLIC WORKS AND SAFETY

Please type or print

Date Submitted:	November 30, 2011	Meeting Date:	December 6, 2011
Requested by:	William E. Burd		
On Behalf of Organization or Individual:	C.P.M. – Construction Planning and Management		
Telephone:	(812) 375-9138		
Email address:			
Mailing Address:	801 3 rd Street, Columbus, IN 47201		
Requests approval of revised Change Order # 5 decreasing the amount of the C.P.M.			
Construction Contract sum by \$1,400.00 for Fire Station #22			
Cover Letter and Change Order from William E. Burd			
Name:	Mayor Paris	Telephone	(317) 736-3602

The Franklin Board of Works meets on the 1st and 3rd Tuesday of each month at 9:00 a.m. in the Council Chambers of City Hall located at 70 E. Monroe Street. In order for an individual and/or agency to be considered for new business on the agenda, this reservation form and supporting documents must be received in the Mayor's office no later than 12:00 p.m. on the Wednesday prior to the Board of Works meeting.



william e. burd

architect



801 3rd Street
Columbus, IN 47201
Telephone (812) 375-9138
FAX (812) 375-9138

November 28, 2011

Mayor Fred Paris
70 East Monroe St.
P.O. Box 280
Franklin, IN 46131

Ref: Fire Station #22

Dear Mayor Paris,

Attached are three copies of the request for the revised Change Order #5.

The following is a short review of the change order item: This is a deduct for changing from a motorized damper to a barometric damper. The work has already been completed.

Please review the requests and if you agree, sign the change orders and return one to the Contractor, one to my office and retain one for your file.

If you have any questions on any of these items please give me a call.

Respectfully submitted,

William E. Burd - AIA
WEB/bb

RECEIVED
FRANKLIN
CLERK - TREASURER

2011 NOV 30 PM 2:43

**AIA****Document G701™ – 2001****Change Order****PROJECT (Name and address):**Franklin Fire Station #22
1800 Thornburg Lane
Franklin, IN 46131**CHANGE ORDER NUMBER:** 005**DATE:** 11/9/2011**OWNER:** ☐**ARCHITECT:** ☐**CONTRACTOR:** ☐**FIELD:** ☐**OTHER:** ☐**TO CONTRACTOR (Name and address):**C.P.M., Inc.
10053 N. Hague Rd.
Indianapolis, IN 46256**ARCHITECT'S PROJECT NUMBER:****CONTRACT DATE:** November 17, 2009**CONTRACT FOR:** General Construction**THE CONTRACT IS CHANGED AS FOLLOWS:***(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

1. Credit for difference in cost of motorized damper (specified) vs. barometric damper installed at EF-7 Deduct: (\$ 1,400.00)

The original Contract Sum was

\$ 1,652,000.00

The net change by previously authorized Change Orders

\$ 15,053.38

The Contract Sum prior to this Change Order was

\$ 1,667,053.38

The Contract Sum will be decreased by this Change Order in the amount of

\$ 1,400.00

The new Contract Sum including this Change Order will be

\$ 1,665,653.38

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is 8/19/2010

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

William E. Burd Architect

ARCHITECT (Firm name)

801 3rd St., Columbus, IN 47201

ADDRESS**BY (Signature)**

William Burd

(Typed name)**DATE**

11-28-11

C.P.M., Inc.

CONTRACTOR (Firm name)10053 N. Hague Rd., Indianapolis, IN
46256**ADDRESS****BY (Signature)**

MARK L. ADAMS

(Typed name)**DATE**

11-10-11

City of Franklin, IN

OWNER (Firm name)

70 E. Monroe St., Franklin, IN 46131

ADDRESS**BY (Signature)**

Fred Paris

(Typed name)**DATE**