
 

Questions about this application or the process described should be directed to the Clerk Treasurer’s Office at 70 E. 
Monroe Street, Franklin Indiana 46131 or by email at jalexander@franklin.in.gov or call 317-736-3609. 

BOARD OF PUBLIC WORKS AND SAFETY        (Form B-01-2012) 
Agenda Request Form 

 

Organizations and individuals are asked to submit a request form and supporting documents to be 
placed on the agenda. You will be contacted by the City confirming the date of the meeting in which your 
request will be heard. 

 Please make sure that your contact information is accurate in case we need to get in touch with you. 
The Board of Works meets on the 1st and 3rd Monday of each month at 5:00 p.m. in City Hall located at 70 
E. Monroe Street.   

 

Date Submitted: 7-14-2014 Requested Meeting Date: 7-21-2014 

Confirmed Meeting Date:  

Received by:   

Contact Information: Please provide all requested information in the fields below.  (Print or Type) 

On Behalf of Organization or Individual: Planning and Engineering Department 

Name:  Travis Underhill Telephone: 736-3631 

Title or Position:  City Engineer 

E-Mail: tunderhill@franklin.in.gov 

Address: 70 E. Monroe Street 

City: Franklin State: IN ZIP: 46131 

Who will attend the meeting and present the request? 

Name:  Travis Underhill Telephone: 736-3631 

Title or Position:  City Engineer 

E-Mail: tunderhill@franklin.in.gov 

Please describe the purpose or title of your presentation. 

North Main Street Phase 2 Change Order Approvals 

 

Supporting documents: All supporting documents should be submitted with the request form. 

 

1. Change Order 14-16 

2. Brief Explanation of Change Orders 

3.  

4.  

 

mailto:tunderhill@franklin.in.gov
mailto:tunderhill@franklin.in.gov


























































0001 $20,219.13

LS

1.00000

$20,219.13

1.00000

$20,219.13

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

CONSTRUCTION
ENGINEERING

0001

1-1

0002 $1.00

DOL

0.50000

$0.50

0.00000

$0.00

-0.50000

-$0.50

0.00000

$0.00

-0.50000

-$0.50

LIQUIDATED DAMAGES

0002

2-1

0003 $1.00

DOL

0.50000

$0.50

0.00000

$0.00

-0.50000

-$0.50

0.00000

$0.00

-0.50000

-$0.50

CONTRACT LIENS

0003

3-1

0004 $1.00

DOL

0.50000

$0.50

1,548.33000

$1,548.33

1,547.83000

$1,547.83

0.00000

$0.00

1,547.83000

$1,547.83

QUALITY ADJUSTMENTS, HMA

0004

4-1

0005 $1.00

DOL

1.00000

$1.00

0.00000

$0.00

-1.00000

-$1.00

0.00000

$0.00

-1.00000

-$1.00

QUALITY ADJUSTMENTS,
TEMPORARY TRAFFIC
CONTROL DEVICES

0005

5-1

0006 $1.00

DOL

0.50000

$0.50

0.00000

$0.00

-0.50000

-$0.50

0.00000

$0.00

-0.50000

-$0.50

QUALITY ADJUSTMENTS,
FAILED MATERIALS

0006

6-1

0007 $1.00

DOL

0.50000

$0.50

0.00000

$0.00

-0.50000

-$0.50

0.00000

$0.00

-0.50000

-$0.50

PROJECT ESTIMATE
ADJUSTMENT

0007

7-1
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0009 $1.00

DOL

0.50000

$0.50

0.00000

$0.00

-0.50000

-$0.50

0.00000

$0.00

-0.50000

-$0.50

PAYMENT ADJUSTMENT, PG
ASPHALT BINDER

0009

9-1

0010 $124,392.10

LS

1.00000

$124,392.10

1.00000

$124,392.10

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

MOBILIZATION AND
DEMOBILIZATION

0010

10-1

0011 $234.07

EACH

28.00000

$6,553.96

1.00000

$234.07

-27.00000

-$6,319.89

0.00000

$0.00

-27.00000

-$6,319.89

TREE, 6 IN, REMOVE

0011

11-1

0012 $390.12

EACH

10.00000

$3,901.20

11.00000

$4,291.32

1.00000

$390.12

0.00000

$0.00

1.00000

$390.12

TREE, 10 IN, REMOVE

0012

12-1

0013 $702.21

EACH

9.00000

$6,319.89

11.00000

$7,724.31

2.00000

$1,404.42

0.00000

$0.00

2.00000

$1,404.42

TREE, 18 IN, REMOVE

0013

13-1

0014 $1,170.35

EACH

7.00000

$8,192.45

5.00000

$5,851.75

-2.00000

-$2,340.70

0.00000

$0.00

-2.00000

-$2,340.70

TREE, 30 IN, REMOVE

0014

14-1

0015 $9,853.21

LS

1.00000

$9,853.21

1.00000

$9,853.21

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

CLEARING RIGHT OF WAY

0015

15-1
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0018 $68.89

LFT

220.00000

$15,155.80

88.00000

$6,062.32

-132.00000

-$9,093.48

0.00000

$0.00

-132.00000

-$9,093.48

RETAINING WALL, REMOVE
AND RESET

0016

18-1

0019 $309.36

EACH

18.00000

$5,568.48

19.00000

$5,877.84

1.00000

$309.36

0.00000

$0.00

1.00000

$309.36

INLET, REMOVE

0017

19-1

0020 $491.92

EACH

1.00000

$491.92

2.00000

$983.84

1.00000

$491.92

0.00000

$0.00

1.00000

$491.92

MANHOLE, REMOVE

0018

20-1

0021 $20.73

CYS

4,400.00000

$91,212.00

7,107.60000

$147,340.55

2,707.60000

$56,128.55

2,548.00000

$52,820.04

159.60000

$3,308.51

EXCAVATION, COMMON

0019

21-1

0022 $123.99

EACH

2.00000

$247.98

0.00000

$0.00

-2.00000

-$247.98

0.00000

$0.00

-2.00000

-$247.98

TEMPORARY DITCH INLET
PROTECTION

0020

22-1

0023 $1.89

LFT

145.00000

$274.05

145.00000

$274.05

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

TEMPORARY SILT FENCE

0021

23-1

0024 $22.98

SYS

1,110.00000

$25,507.80

1,082.50000

$24,875.85

-27.50000

-$631.95

0.00000

$0.00

-27.50000

-$631.95

SUBGRADE TREATMENT,
TYPE IIIA

0022

24-1
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0025 $12.08

SYS

12,720.00000

$153,657.60

0.00000

$0.00

-12,720.00000

-$153,657.60

1,183.00000

$14,290.64

-13,903.00000

-$167,948.24

SUBGRADE TREATMENT,
TYPE IV

0023

25-1

0026 $31.94

LFT

60.00000

$1,916.40

0.00000

$0.00

-60.00000

-$1,916.40

0.00000

$0.00

-60.00000

-$1,916.40

REPLACE , LANDSCAPE
TIMBER

0024

26-1

0027 $13.91

CYS

3,540.00000

$49,241.40

5,762.80000

$80,160.55

2,222.80000

$30,919.15

240.30000

$3,342.57

1,982.50000

$27,576.58

STRUCTURAL BACKFILL, TYPE
1

0025

27-1

0028 $43.75

CYS

1,970.00000

$86,187.50

1,922.70000

$84,118.13

-47.30000

-$2,069.38

0.00000

$0.00

-47.30000

-$2,069.38

STRUCTURAL BACKFILL, TYPE
2

0026

28-1

0030 $9.86

TON

270.00000

$2,662.20

270.00000

$2,662.20

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

COMPACTED AGGREGATE NO.
53, TEMP FOR DRIVEWAYS

0027

30-1

0031 $94.74

TON

250.00000

$23,685.00

20.05000

$1,899.54

-229.95000

-$21,785.46

-134.00000

-$12,695.16

-95.95000

-$9,090.30

WIDENING WITH HMA, TYPE B

0028

31-1

0032 $6.45

SYS

1,180.00000

$7,611.00

441.00000

$2,844.45

-739.00000

-$4,766.55

-900.00000

-$5,805.00

161.00000

$1,038.45

MILLING, ASPHALT, 4 IN

0029

32-1
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0033 $100.32

TON

850.00000

$85,272.00

615.30000

$61,726.90

-234.70000

-$23,545.10

0.00000

$0.00

-234.70000

-$23,545.10

QC/QA-HMA, 2, 70, SURFACE,
9.5 mm

0030

33-1

0034 $98.09

TON

1,540.00000

$151,058.60

1,494.39000

$146,584.72

-45.61000

-$4,473.88

0.00000

$0.00

-45.61000

-$4,473.88

QC/QA-HMA, 2, 70,
INTERMEDIATE, 19.0 mm

0031

34-1

0035 $85.83

TON

1,620.00000

$139,044.60

2,394.55000

$205,524.23

774.55000

$66,479.63

312.00000

$26,778.96

462.55000

$39,700.67

QC/QA-HMA, 2, 64, BASE, 25.0
mm

0032

35-1

0036 $83.60

TON

1,470.00000

$122,892.00

1,793.94000

$149,973.38

323.94000

$27,081.38

276.00000

$23,073.60

47.94000

$4,007.78

QC/QA-HMA, 2, 64, BASE, 19.0
mm

0033

36-1

0037 $92.51

TON

1,370.00000

$126,738.70

2,004.45000

$185,431.67

634.45000

$58,692.97

251.00000

$23,220.01

383.45000

$35,472.96

QC/QA-HMA, 5, 76,
INTERMEDIATE, OG, 19.0 mm

0034

37-1

0038 $501.58

TON

20.00000

$10,031.60

7.25000

$3,636.46

-12.75000

-$6,395.15

0.00000

$0.00

-12.75000

-$6,395.15

ASPHALT FOR TACK COAT

0035

38-1

0039 $35.67

LFT

180.00000

$6,420.60

40.00000

$1,426.80

-140.00000

-$4,993.80

0.00000

$0.00

-140.00000

-$4,993.80

FENCE, RELOCATE

0036

39-1
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0043 $163.67

SYS

20.00000

$3,273.40

25.10000

$4,108.12

5.10000

$834.72

0.00000

$0.00

5.10000

$834.72

CURB RAMP, CONCRETE, A

0037

43-1

0044 $163.72

SYS

30.00000

$4,911.60

20.00000

$3,274.40

-10.00000

-$1,637.20

0.00000

$0.00

-10.00000

-$1,637.20

CURB RAMP, CONCRETE, A ,
A1 MODIFIED

0038

44-1

0045 $163.82

SYS

10.00000

$1,638.20

7.70000

$1,261.41

-2.30000

-$376.79

0.00000

$0.00

-2.30000

-$376.79

CURB RAMP, CONCRETE, C

0039

45-1

0046 $163.82

SYS

10.00000

$1,638.20

0.00000

$0.00

-10.00000

-$1,638.20

0.00000

$0.00

-10.00000

-$1,638.20

CURB RAMP, CONCRETE, D

0040

46-1

0047 $163.73

SYS

130.00000

$21,284.90

119.40000

$19,549.36

-10.60000

-$1,735.54

0.00000

$0.00

-10.60000

-$1,735.54

CURB RAMP, CONCRETE, F

0041

47-1

0048 $163.72

SYS

30.00000

$4,911.60

45.20000

$7,400.14

15.20000

$2,488.54

0.00000

$0.00

15.20000

$2,488.54

CURB RAMP, CONCRETE, H

0042

48-1

0049 $163.71

SYS

140.00000

$22,919.40

133.90000

$21,920.77

-6.10000

-$998.63

0.00000

$0.00

-6.10000

-$998.63

CURB RAMP, CONCRETE, H ,
H1 MODIFIED

0043

49-1
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0050 $163.73

SYS

70.00000

$11,461.10

13.00000

$2,128.49

-57.00000

-$9,332.61

0.00000

$0.00

-57.00000

-$9,332.61

CURB RAMP, CONCRETE, K

0044

50-1

0051 $36.72

SYS

1,750.00000

$64,260.00

2,495.50000

$91,634.76

745.50000

$27,374.76

0.00000

$0.00

745.50000

$27,374.76

SIDEWALK, CONCRETE, 4 IN

0045

51-1

0052 $183.91

LFT

14.00000

$2,574.74

0.00000

$0.00

-14.00000

-$2,574.74

0.00000

$0.00

-14.00000

-$2,574.74

HAND RAIL, STEEL , REMOVE
AND RESET

0046

52-1

0053 $15.60

LFT

330.00000

$5,148.00

408.80000

$6,377.28

78.80000

$1,229.28

63.10000

$984.36

15.70000

$244.92

CURB, INTEGRAL, CONCRETE

0047

53-1

0054 $16.01

LFT

5,010.00000

$80,210.10

5,176.00000

$82,867.76

166.00000

$2,657.66

0.00000

$0.00

166.00000

$2,657.66

CURB AND GUTTER,
CONCRETE, MODIFIED

0048

54-1

0055 $91.40

TON

580.00000

$53,012.00

0.00000

$0.00

-580.00000

-$53,012.00

0.00000

$0.00

-580.00000

-$53,012.00

HMA FOR APPROACHES, TYPE
B

0049

55-1

0056 $51.81

SYS

430.00000

$22,278.30

620.60000

$32,153.29

190.60000

$9,874.99

36.70000

$1,901.43

153.90000

$7,973.56

PCCP FOR APPROACHES, 6 IN

0050

56-1
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0057 $59.60

SYS

680.00000

$40,528.00

507.70000

$30,258.92

-172.30000

-$10,269.08

0.00000

$0.00

-172.30000

-$10,269.08

PCCP FOR APPROACHES, 9 IN

0051

57-1

0058 $3.62

SYS

2,890.00000

$10,461.80

0.00000

$0.00

-2,890.00000

-$10,461.80

0.00000

$0.00

-2,890.00000

-$10,461.80

SODDING, NURSERY

0052

58-1

0059 $239.64

EACH

14.00000

$3,354.96

10.00000

$2,396.40

-4.00000

-$958.56

0.00000

$0.00

-4.00000

-$958.56

PLANT, DECIDUOUS TREE,
SINGLE STEM, OVER 2 TO 2.5
IN , CELTIS ACCIDENTALIS,
HACKBERRY

0053

59-1

0060 $239.64

EACH

13.00000

$3,115.32

1.00000

$239.64

-12.00000

-$2,875.68

0.00000

$0.00

-12.00000

-$2,875.68

PLANT, DECIDUOUS TREE,
SINGLE STEM, OVER 2 TO 2.5
IN , LIQUIDAMBAR
STYRACIFLUE, SWEET GUM

0054

60-1

0061 $239.64

EACH

10.00000

$2,396.40

12.00000

$2,875.68

2.00000

$479.28

0.00000

$0.00

2.00000

$479.28

PLANT, DECIDUOUS TREE,
SINGLE STEM, OVER 2 TO 2.5
IN , LIRIODENDRON
TULIPFERA, TULIP TREE

0055

61-1

0062 $294.26

EACH

10.00000

$2,942.60

1.00000

$294.26

-9.00000

-$2,648.34

0.00000

$0.00

-9.00000

-$2,648.34

PLANT, DECIDUOUS TREE,
SINGLE STEM, OVER 2 TO 2.5
IN , NYSSA SYLVATICA,
BLACKGUM

0056

62-1
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0063 $276.43

EACH

2.00000

$552.86

10.00000

$2,764.30

8.00000

$2,211.44

0.00000

$0.00

8.00000

$2,211.44

PLANT, DECIDUOUS TREE,
SINGLE STEM, OVER 2 TO 2.5
IN , QUERCUS IMBRICARIA,
SHIBLE OAK

0058

63-1

0064 $294.26

EACH

7.00000

$2,059.82

10.00000

$2,942.60

3.00000

$882.78

0.00000

$0.00

3.00000

$882.78

PLANT, DECIDUOUS TREE,
SINGLE STEM, OVER 2 TO 2.5
IN , QUERCUS
MUEHLENBERGII, CHINKOPIN
OAK

0057

64-1

0065 $2,092.23

MOS

24.00000

$50,213.52

23.00000

$48,121.29

-1.00000

-$2,092.23

0.00000

$0.00

-1.00000

-$2,092.23

FIELD OFFICE, A

0059

65-1

0066 $93.78

MOS

24.00000

$2,250.72

0.00000

$0.00

-24.00000

-$2,250.72

0.00000

$0.00

-24.00000

-$2,250.72

FIELD OFFICE COMPUTER
SYSTEM, ADDITIONAL , ONE
EACH

0060

66-1

0067 $963.33

CYS

10.00000

$9,633.30

2.37200

$2,285.02

-7.62800

-$7,348.28

0.00000

$0.00

-7.62800

-$7,348.28

CONCRETE, A,
SUPERSTRUCTURE

0061

67-1

0068 $278.65

CYS

61.00000

$16,997.65

20.03000

$5,581.36

-40.97000

-$11,416.29

0.00000

$0.00

-40.97000

-$11,416.29

CONCRETE, A,
SUBSTRUCTURE

0062

68-1
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0069 $393.76

LFT

1,550.00000

$610,328.00

1,550.50000

$610,524.88

0.50000

$196.88

0.00000

$0.00

0.50000

$196.88

STRUCTURE, REINFORCED
CONCRETE BOX SECTIONS,

0063

69-1

0070 $62.02

LFT

450.00000

$27,909.00

241.00000

$14,946.82

-209.00000

-$12,962.18

0.00000

$0.00

-209.00000

-$12,962.18

SANITARY SEWER SERVICE
ADJUSTMENT

0064

70-1

0071 $85.50

LFT

310.00000

$26,505.00

309.30000

$26,445.15

-0.70000

-$59.85

0.00000

$0.00

-0.70000

-$59.85

PIPE, TYPE 2 CIRCULAR 36 IN

0065

71-1

0072 $3.84

LFT

4,990.00000

$19,161.60

2,931.00000

$11,255.04

-2,059.00000

-$7,906.56

0.00000

$0.00

-2,059.00000

-$7,906.56

PIPE, TYPE 4 CIRCULAR 6 IN

0066

72-1

0073 $40.91

LFT

1,100.00000

$45,001.00

1,136.60000

$46,498.31

36.60000

$1,497.31

0.00000

$0.00

36.60000

$1,497.31

PIPE, TYPE 2 CIRCULAR 12 IN

0067

73-1

0074 $44.68

LFT

110.00000

$4,914.80

71.00000

$3,172.28

-39.00000

-$1,742.52

0.00000

$0.00

-39.00000

-$1,742.52

PIPE, TYPE 2 CIRCULAR 15 IN

0068

74-1

0075 $53.20

LFT

380.00000

$20,216.00

251.50000

$13,379.80

-128.50000

-$6,836.20

0.00000

$0.00

-128.50000

-$6,836.20

PIPE, TYPE 2 CIRCULAR 24 IN

0069

75-1
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0076 $98.60

LFT

110.00000

$10,846.00

102.00000

$10,057.20

-8.00000

-$788.80

0.00000

$0.00

-8.00000

-$788.80

PIPE, TYPE 2 CIRCULAR 42 IN

0070

76-1

0077 $122.37

LFT

290.00000

$35,487.30

330.00000

$40,382.10

40.00000

$4,894.80

65.00000

$7,954.05

-25.00000

-$3,059.25

PIPE, TYPE 2 CIRCULAR 48 IN

0071

77-1

0079 $111.43

LFT

50.00000

$5,571.50

21.00000

$2,340.03

-29.00000

-$3,231.47

-20.17000

-$2,247.54

-8.83000

-$983.93

PIPE SANITARY SEWER 8 IN

0072

79-1

0080 $26.35

LFT

20.00000

$527.00

0.00000

$0.00

-20.00000

-$527.00

0.00000

$0.00

-20.00000

-$527.00

PIPE, SLOTTED DRAIN, 12 IN

0073

80-1

0081 $72.81

LFT

70.00000

$5,096.70

6.00000

$436.86

-64.00000

-$4,659.84

0.00000

$0.00

-64.00000

-$4,659.84

PIPE SLOTTED VANE DRAIN,
12 IN

0074

81-1

0082 $80.25

TON

640.00000

$51,360.00

0.00000

$0.00

-640.00000

-$51,360.00

-278.00000

-$22,309.50

-362.00000

-$29,050.50

HMA FOR STRUCTURE
INSTALLATION, TYPE B

0075

82-1

0083 $1.89

LFT

790.00000

$1,493.10

399.00000

$754.11

-391.00000

-$738.99

0.00000

$0.00

-391.00000

-$738.99

VIDEO INSPECTION FOR
UNDERDRAINS

0076

83-1
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0084 $21.40

CYS

490.00000

$10,486.00

195.40000

$4,181.56

-294.60000

-$6,304.44

0.00000

$0.00

-294.60000

-$6,304.44

AGGREGATE FOR
UNDERDRAINS

0077

84-1

0085 $0.43

SYS

4,530.00000

$1,947.90

2,833.00000

$1,218.19

-1,697.00000

-$729.71

0.00000

$0.00

-1,697.00000

-$729.71

GEOTEXTILES FOR
UNDERDRAIN

0078

85-1

0086 $3,357.66

EACH

6.00000

$20,145.96

6.00000

$20,145.96

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

MANHOLE, J15, MODIFIED

0079

86-1

0087 $3,765.62

EACH

3.00000

$11,296.86

3.00000

$11,296.86

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

MANHOLE, K15, MODIFIED

0080

87-1

0088 $611.37

EACH

1.00000

$611.37

0.00000

$0.00

-1.00000

-$611.37

0.00000

$0.00

-1.00000

-$611.37

SLOTTED DRAIN PIPE
CLEANOUT PORT, TYPE II

0081

88-1

0089 $13,329.32

EACH

1.00000

$13,329.32

1.00000

$13,329.32

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

MANHOLE, K5, MODIFIED ,
WITH ELASTOMERIC VALVE

0082

89-1

0090 $1,453.43

EACH

13.00000

$18,894.59

12.00000

$17,441.16

-1.00000

-$1,453.43

0.00000

$0.00

-1.00000

-$1,453.43

INLET, HA5, MODIFIED

0083

90-1
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0091 $141.14

EACH

9.00000

$1,270.26

10.00000

$1,411.40

1.00000

$141.14

0.00000

$0.00

1.00000

$141.14

CASTING, ADJUST TO GRADE ,
MANHOLE

0084

91-1

0092 $1,742.09

EACH

9.00000

$15,678.81

10.00000

$17,420.90

1.00000

$1,742.09

0.00000

$0.00

1.00000

$1,742.09

INLET, J10

0085

92-1

0093 $1,221.59

EACH

6.00000

$7,329.54

5.00000

$6,107.95

-1.00000

-$1,221.59

0.00000

$0.00

-1.00000

-$1,221.59

INLET, M10

0086

93-1

0094 $1,094.40

EACH

7.00000

$7,660.80

9.00000

$9,849.60

2.00000

$2,188.80

0.00000

$0.00

2.00000

$2,188.80

INLET, A8, MODIFIED

0087

94-1

0095 $1,072.24

EACH

2.00000

$2,144.48

2.00000

$2,144.48

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

PIPE CATCH BASIN, 18 IN

0088

95-1

0096 $3,253.30

EACH

1.00000

$3,253.30

1.00000

$3,253.30

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

MANHOLE, C4 , SANITARY

0089

96-1

0097 $2,805.23

EACH

2.00000

$5,610.46

2.00000

$5,610.46

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

MANHOLE, C4, MODIFIED

0090

97-1
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0098 $9,660.82

EACH

3.00000

$28,982.46

3.00000

$28,982.46

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

MANHOLE, N4

0091

98-1

0099 $3,853.12

EACH

3.00000

$11,559.36

3.00000

$11,559.36

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

MANHOLE, K4

0092

99-1

0100 $3,021.96

EACH

4.00000

$12,087.84

3.00000

$9,065.88

-1.00000

-$3,021.96

0.00000

$0.00

-1.00000

-$3,021.96

MANHOLE, J4

0093

100-1

0101 $13,037.32

EACH

1.00000

$13,037.32

1.00000

$13,037.32

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

MANHOLE, G4, MODIFIED

0094

101-1

0102 $1,650.77

EACH

8.00000

$13,206.16

10.00000

$16,507.70

2.00000

$3,301.54

0.00000

$0.00

2.00000

$3,301.54

INLET, B15

0095

102-1

0103 $1,647.43

EACH

7.00000

$11,532.01

7.00000

$11,532.01

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

INLET, C15

0096

103-1

0104 $321.01

EACH

4.00000

$1,284.04

5.00000

$1,605.05

1.00000

$321.01

0.00000

$0.00

1.00000

$321.01

CONSTRUCTION SIGN, C

0097

104-1
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0105 $112.58

EACH

16.00000

$1,801.28

0.00000

$0.00

-16.00000

-$1,801.28

0.00000

$0.00

-16.00000

-$1,801.28

CONSTRUCTION SIGN, D

0098

105-1

0106 $426.90

EACH

13.00000

$5,549.70

18.00000

$7,684.20

5.00000

$2,134.50

0.00000

$0.00

5.00000

$2,134.50

ROAD CLOSURE SIGN
ASSEMBLY

0099

106-1

0107 $168.31

EACH

39.00000

$6,564.09

30.00000

$5,049.30

-9.00000

-$1,514.79

0.00000

$0.00

-9.00000

-$1,514.79

DETOUR ROUTE MARKER
ASSEMBLY

0100

107-1

0108 $236.30

EACH

18.00000

$4,253.40

26.00000

$6,143.80

8.00000

$1,890.40

0.00000

$0.00

8.00000

$1,890.40

CONSTRUCTION SIGN, A

0101

108-1

0109 $13,370.52

LS

1.00000

$13,370.52

1.00000

$13,370.52

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

MAINTAINING TRAFFIC

0102

109-1

0110 $12.54

LFT

405.00000

$5,078.70

24.00000

$300.96

-381.00000

-$4,777.74

0.00000

$0.00

-381.00000

-$4,777.74

BARRICADE, III-A

0103

110-1

0111 $16.44

LFT

90.00000

$1,479.60

216.00000

$3,551.04

126.00000

$2,071.44

0.00000

$0.00

126.00000

$2,071.44

BARRICADE, III-B

0104

111-1
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0112 $14.94

LFT

560.00000

$8,366.40

516.90000

$7,722.49

-43.10000

-$643.91

0.00000

$0.00

-43.10000

-$643.91

SIGN POST, SQUARE, TYPE 1,
REINFORCED ANCHOR BASE

0105

112-1

0113 $18.95

SFT

200.00000

$3,790.00

198.80000

$3,767.26

-1.20000

-$22.74

0.00000

$0.00

-1.20000

-$22.74

SIGN, SHEET, WITH LEGEND
0.080 IN

0106

113-1

0114 $21.74

SFT

60.00000

$1,304.40

19.00000

$413.06

-41.00000

-$891.34

-34.14000

-$742.20

-6.86000

-$149.14

SIGN, SHEET, WITH LEGEND
0.100 IN THICKNESS

0107

114-1

0120 $12.54

LFT

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

CONDUIT, STEEL,
GALVANIZED, 2 IN

0120

0123 $1.11

LFT

1,900.00000

$2,109.00

2,133.00000

$2,367.63

233.00000

$258.63

0.00000

$0.00

233.00000

$258.63

LINE, THERMOPLASTIC,
SOLID, WHITE, 4 IN.

0108

123-1

0125 $1.11

LFT

6,220.00000

$6,904.20

4,910.00000

$5,450.10

-1,310.00000

-$1,454.10

0.00000

$0.00

-1,310.00000

-$1,454.10

LINE, THERMOPLASTIC,
SOLID, YELLOW, 4 IN

0110

125-1

0126 $4.46

LFT

50.00000

$223.00

0.00000

$0.00

-50.00000

-$223.00

0.00000

$0.00

-50.00000

-$223.00

TRANSVERSE MARKING,
THERMOPLASTIC,

0111

126-1
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0127 $8.92

LFT

260.00000

$2,319.20

246.00000

$2,194.32

-14.00000

-$124.88

0.00000

$0.00

-14.00000

-$124.88

TRANSVERSE MARKING,
THERMOPLASTIC,

0112

127-1

0128 $2.23

LFT

1,570.00000

$3,501.10

1,128.00000

$2,515.44

-442.00000

-$985.66

0.00000

$0.00

-442.00000

-$985.66

TRANSVERSE MARKING,
THERMOPLASTIC,

0113

128-1

0129 $178.34

EACH

5.00000

$891.70

7.00000

$1,248.38

2.00000

$356.68

0.00000

$0.00

2.00000

$356.68

SNOWPLOWABLE RAISED
PAVEMENT MARKER , BLUE

0114

129-1

0130 $222.92

EACH

1.00000

$222.92

0.00000

$0.00

-1.00000

-$222.92

0.00000

$0.00

-1.00000

-$222.92

PAVEMENT MESSAGE
MARKING, THERMOPLASTIC,

0115

130-1

0132 $0.28

LFT

8,100.00000

$2,268.00

119.00000

$33.32

-7,981.00000

-$2,234.68

0.00000

$0.00

-7,981.00000

-$2,234.68

TEMPORARY PAVEMENT
MARKING, 4 IN

0116

132-1

0133 $1.11

LFT

1,560.00000

$1,731.60

0.00000

$0.00

-1,560.00000

-$1,731.60

0.00000

$0.00

-1,560.00000

-$1,731.60

TEMPORARY PAVEMENT
MARKING, 6 IN

0117

133-1

0134 $4.46

LFT

260.00000

$1,159.60

148.00000

$660.08

-112.00000

-$499.52

0.00000

$0.00

-112.00000

-$499.52

TEMPORARY PAVEMENT
MARKING, 24 IN

0118

134-1
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0135 $138.51

LFT

0.00000

$0.00

51.00000

$7,064.01

51.00000

$7,064.01

51.00000

$7,064.01

0.00000

$0.00

SANITARY SEWER SERVICE
ADJUSTMENT DUCTILE IRON,
4 IN, PASS-THRU BOX
CULVERT

0135

135-1

0136 $444.39

LFT

0.00000

$0.00

20.17000

$8,963.35

20.17000

$8,963.35

20.17000

$8,963.35

0.00000

$0.00

PIPE SANITARY SEWER 16 IN

0136

136-1

0137 $2.53

LFT

0.00000

$0.00

95.00000

$240.35

95.00000

$240.35

190.00000

$480.70

-95.00000

-$240.35

SIGNAL CABLE, 7C/14GA

0119

137-1

0138 $12.54

LFT

0.00000

$0.00

38.20000

$479.03

38.20000

$479.03

38.20000

$479.03

0.00000

$0.00

CONDUIT STEEL GALVANIZED
2"

0121

138-1

0140 $30.32

SFT

0.00000

$0.00

34.10000

$1,033.91

34.10000

$1,033.91

34.14000

$1,035.12

-0.04000

-$1.21

SIGN DBL-FACED SHEET WITH
LEG 0.100"

0122

140-1

0148 $31.50

CYS

0.00000

$0.00

2,135.21000

$67,259.12

2,135.21000

$67,259.12

2,175.00000

$68,512.50

-39.79000

-$1,253.39

B BORROW

0148

148-1
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0149 $3,223.35

EACH

0.00000

$0.00

13.00000

$41,903.55

13.00000

$41,903.55

13.00000

$41,903.55

0.00000

$0.00

REMOVE DUMPSTER FOR RR
TIES

0149

149-1

0150 $3,380.86

DOL

0.00000

$0.00

1.00000

$3,380.86

1.00000

$3,380.86

1.00000

$3,380.86

0.00000

$0.00

FORCE ACCOUNT WORK Storm
Sewer Modifications STR 72 and
STR 73

0150

I-1-150

0151 $396.45

LFT

0.00000

$0.00

20.00000

$7,929.00

20.00000

$7,929.00

20.00000

$7,929.00

0.00000

$0.00

PIPE SANITARY SEWER 10"

0151

I-1-151

0152 $2,405.55

DOL

0.00000

$0.00

1.00000

$2,405.55

1.00000

$2,405.55

1.00000

$2,405.55

0.00000

$0.00

FORCE ACCOUNT WORK

0152

I-1-152

0153 $161.42

LFT

0.00000

$0.00

63.20000

$10,201.74

63.20000

$10,201.74

63.20000

$10,201.74

0.00000

$0.00

HAND RAIL ALUMINUM

0153

I-1-153

0154 $179.29

LFT

0.00000

$0.00

60.00000

$10,757.40

60.00000

$10,757.40

60.00000

$10,757.40

0.00000

$0.00

PIPE TYPE 2 CIRCULAR 36"

0154

I-1-154

0155 $11,055.20

EACH

0.00000

$0.00

1.00000

$11,055.20

1.00000

$11,055.20

1.00000

$11,055.20

0.00000

$0.00

SERVICE POINT II MODIFIED

0155

I-1-155
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0200757PCN NO.

Original
Quantity
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Over/Under
Quantity
Amount

Final
Quantity
AmountUnit PriceItem DescriptionPLN

Reference to Source Doc

Original + CO
Over/Under

Quantity
Amount

Approved
CO

Quantity
Amount

CLN

IC642 REV 02/10

Non-
Participating



-$4.51$2,876,995.91

Original Over/UnderAmounts Final

$2,876,991.42 -$284,738.79

Original + CO
Over/Under

$284,734.27

Approved CO

Over/Under Quantity = Final Quantity - Original Quantity

Original + CO Over/Under Quantity = Final Quantity - Original Quantity - Approved Change Order Quantity

Final Quantity/Amount = Authorized DWR Item Quantity

* = Non-Participating
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0200757PCN NO.

Original
Quantity
Amount

Over/Under
Quantity
Amount

Final
Quantity
AmountUnit PriceItem DescriptionPLN

Reference to Source Doc

Original + CO
Over/Under

Quantity
Amount

Approved
CO

Quantity
Amount

CLN

IC642 REV 02/10

Non-
Participating



FIELD CHECKED BY:PROJECT ENGINEER/SUPERVISOR CERTIFICATION:

I do hereby certify that the final pay quantities
shown above are true and correct for the items of
work completed on this contract.

SIGNATURE DATE SIGNATURE DATE

CENTRAL OFFICE REVIEW:DISTRICT REVIEW OFFICER

I have examined the supporting documentation
and checked the final quantities shown and
recommend payment thereof.

SIGNATURE DATE SIGNATURE DATE
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R -29443Contract ID

0200757PCN NO.

Original
Quantity
Amount

Over/Under
Quantity
Amount

Final
Quantity
AmountUnit PriceItem DescriptionPLN

Reference to Source Doc

Original + CO
Over/Under

Quantity
Amount

Approved
CO

Quantity
Amount

CLN

IC642 REV 02/10

Non-
Participating



0002 $1.00

DOL

0.50000

$0.50

0.00000

$0.00

-0.50000

-$0.50

0.00000

$0.00

-0.50000

-$0.50

LIQUIDATED DAMAGES

0001

2-1

0003 $1.00

DOL

0.50000

$0.50

0.00000

$0.00

-0.50000

-$0.50

0.00000

$0.00

-0.50000

-$0.50

CONTRACT LIENS

0002

3-1

0004 $1.00

DOL

0.50000

$0.50

0.00000

$0.00

-0.50000

-$0.50

0.00000

$0.00

-0.50000

-$0.50

QUALITY ADJUSTMENTS, HMA

0003

4-1

0006 $1.00

DOL

0.50000

$0.50

0.00000

$0.00

-0.50000

-$0.50

0.00000

$0.00

-0.50000

-$0.50

QUALITY ADJUSTMENTS,
FAILED MATERIALS

0004

6-1

0007 $1.00

DOL

0.50000

$0.50

0.00000

$0.00

-0.50000

-$0.50

0.00000

$0.00

-0.50000

-$0.50

PROJECT ESTIMATE
ADJUSTMENT

0005

7-1

0009 $1.00

DOL

0.50000

$0.50

0.00000

$0.00

-0.50000

-$0.50

0.00000

$0.00

-0.50000

-$0.50

PAYMENT ADJUSTMENT, PG
ASPHALT BINDER

0006

9-1

0016 $4,815.14

LS

1.00000

$4,815.14

1.00000

$4,815.14

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

CLEARING RIGHT OF WAY ,
NON-PARTICIPATING ITEM

0007

16-1
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R -29443Contract ID

1172345PCN NO.

Original
Quantity
Amount

Over/Under
Quantity
Amount

Final
Quantity
AmountUnit PriceItem DescriptionPLN

Reference to Source Doc

Original + CO
Over/Under

Quantity
Amount

Approved
CO

Quantity
Amount

CLN

IC642 REV 02/10

Non-
Participating



0017 $132.23

CYS

220.00000

$29,090.60

0.00000

$0.00

-220.00000

-$29,090.60

0.00000

$0.00

-220.00000

-$29,090.60

CONTAMINATED SOIL,
REMOVE

0008

17-1

0021 $20.73

CYS

80.00000

$1,658.40

80.00000

$1,658.40

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

EXCAVATION, COMMON

0009

21-1

0025 $12.08

SYS

72.00000

$869.76

13,691.20000

$165,389.70

13,619.20000

$164,519.94

0.00000

$0.00

13,619.20000

$164,519.94

SUBGRADE TREATMENT,
TYPE IV

0010

28-1

0028 $43.75

CYS

230.00000

$10,062.50

114.30000

$5,000.63

-115.70000

-$5,061.88

0.00000

$0.00

-115.70000

-$5,061.88

STRUCTURAL BACKFILL, TYPE
2

0011

28-1

0029 $10.14

TON

89.00000

$902.46

0.00000

$0.00

-89.00000

-$902.46

0.00000

$0.00

-89.00000

-$902.46

COMPACTED AGGREGATE,
NO. 73

0012

29-1

0033 $100.32

TON

6.00000

$601.92

230.21000

$23,094.67

224.21000

$22,492.75

0.00000

$0.00

224.21000

$22,492.75

QC/QA-HMA, 2, 70, SURFACE,
9.5 mm

0013

33-1

0038 $501.58

TON

0.10000

$50.16

0.00000

$0.00

-0.10000

-$50.16

0.00000

$0.00

-0.10000

-$50.16

ASPHALT FOR TACK COAT

0014

38-1
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Original
Quantity
Amount

Over/Under
Quantity
Amount

Final
Quantity
AmountUnit PriceItem DescriptionPLN

Reference to Source Doc

Original + CO
Over/Under

Quantity
Amount

Approved
CO

Quantity
Amount

CLN

IC642 REV 02/10

Non-
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0039 $35.67

LFT

40.00000

$1,426.80

24.00000

$856.08

-16.00000

-$570.72

0.00000

$0.00

-16.00000

-$570.72

FENCE, RELOCATE

0015

39-1

0040 $32.62

SYS

680.00000

$22,181.60

0.00000

$0.00

-680.00000

-$22,181.60

0.00000

$0.00

-680.00000

-$22,181.60

SIDEWALK, CONCRETE , WITH
JOINT PATTERN

0016

40-1

0041 $72.31

SYS

310.00000

$22,416.10

1,235.90000

$89,367.93

925.90000

$66,951.83

-36.70000

-$2,653.78

962.60000

$69,605.61

SIDEWALK, CONCRETE , WITH
TOOLED JOINTS

0017

41-1

0042 $174.28

SYS

940.00000

$163,823.20

0.00000

$0.00

-940.00000

-$163,823.20

0.00000

$0.00

-940.00000

-$163,823.20

PAVERS , CONCRETE

0018

42-1

0053 $15.60

LFT

17.00000

$265.20

34.80000

$542.88

17.80000

$277.68

0.00000

$0.00

17.80000

$277.68

CURB, INTEGRAL, CONCRETE

0019

53-1

0058 $3.62

SYS

130.00000

$470.60

4,036.00000

$14,610.32

3,906.00000

$14,139.72

0.00000

$0.00

3,906.00000

$14,139.72

SODDING, NURSERY

0020

58-1

0075 $53.20

LFT

250.00000

$13,300.00

386.30000

$20,551.16

136.30000

$7,251.16

0.00000

$0.00

136.30000

$7,251.16

PIPE, TYPE 2 CIRCULAR 24 IN

0021

75-1
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CO

Quantity
Amount

CLN
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0077 $122.37

LFT

10.00000

$1,223.70

5.50000

$673.04

-4.50000

-$550.67

0.00000

$0.00

-4.50000

-$550.67

PIPE, TYPE 2 CIRCULAR 48 IN

0022

77-1

0078 $193.06

LFT

10.00000

$1,930.60

26.00000

$5,019.56

16.00000

$3,088.96

0.00000

$0.00

16.00000

$3,088.96

PIPE, TYPE 2 CIRCULAR 72 IN

0023

78-1

0082 $80.25

TON

51.00000

$4,092.75

77.80000

$6,243.45

26.80000

$2,150.70

0.00000

$0.00

26.80000

$2,150.70

HMA FOR STRUCTURE
INSTALLATION, TYPE B

0024

82-1

0098 $9,660.82

EACH

1.00000

$9,660.82

1.00000

$9,660.82

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

MANHOLE, N4

0025

98-1

0100 $3,021.96

EACH

1.00000

$3,021.96

2.00000

$6,043.92

1.00000

$3,021.96

0.00000

$0.00

1.00000

$3,021.96

MANHOLE, J4

0026

100-1

0115 $562.88

EACH

48.00000

$27,018.24

51.00000

$28,706.88

3.00000

$1,688.64

4.00000

$2,251.52

-1.00000

-$562.88

LIGHTING FOUNDATION,
CONCRETE, WITH
GROUNDING

0027

115-1

0117 $831.50

EACH

48.00000

$39,912.00

0.00000

$0.00

-48.00000

-$39,912.00

-48.00000

-$39,912.00

0.00000

$0.00

LUMINAIRE, ORNAMENTAL

0029

117-1
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0118 $1,100.13

EACH

48.00000

$52,806.24

0.00000

$0.00

-48.00000

-$52,806.24

-48.00000

-$52,806.24

0.00000

$0.00

LIGHT POLE , 16 FT

0031

118-1

0119 $873.86

EACH

1.00000

$873.86

0.00000

$0.00

-1.00000

-$873.86

-1.00000

-$873.86

0.00000

$0.00

LIGHT POLE , WOOD

0030

119-1

0120 $12.54

LFT

980.00000

$12,289.20

1,225.00000

$15,361.50

245.00000

$3,072.30

0.00000

$0.00

245.00000

$3,072.30

CONDUIT, STEEL,
GALVANIZED, 2 IN

0032

120-1

0121 $5.02

LFT

2,170.00000

$10,893.40

3,819.00000

$19,171.38

1,649.00000

$8,277.98

1,087.00000

$5,456.74

562.00000

$2,821.24

CONDUIT, PVC, 2 IN

0033

121-1

0122 $3,874.40

EACH

3.00000

$11,623.20

0.00000

$0.00

-3.00000

-$11,623.20

-3.00000

-$11,623.20

0.00000

$0.00

SERVICE POINT, I

0034

122-1

0131 $7.02

LFT

3,150.00000

$22,113.00

5,111.00000

$35,879.22

1,961.00000

$13,766.22

625.00000

$4,387.50

1,336.00000

$9,378.72

WIRE, XHHW, NO 4 COPPER,
IN PLASTIC DUCT, 4 1/C.

0035

131-1

0139 $1,390.50

DOL

0.00000

$0.00

1.00000

$1,390.50

1.00000

$1,390.50

1.00000

$1,390.50

0.00000

$0.00

FORCE ACCOUNT WORK , Z
Item

0036

139-1
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0141 $1,082.43

EACH

0.00000

$0.00

2.00000

$2,164.86

2.00000

$2,164.86

2.00000

$2,164.86

0.00000

$0.00

HANDHOLE Quazite Pull Box, 17
x 30

0141

141-1

0142 $11,270.82

EACH

0.00000

$0.00

1.00000

$11,270.82

1.00000

$11,270.82

1.00000

$11,270.82

0.00000

$0.00

SERVICE POINT II Modified
Service Point

0142

142-1

0143 $1.36

LFT

0.00000

$0.00

345.00000

$469.20

345.00000

$469.20

265.00000

$360.40

80.00000

$108.80

WIRE, NO. 10 COPPER, 1/C

0143

143-1

0144 $1.88

LFT

0.00000

$0.00

455.00000

$855.40

455.00000

$855.40

435.00000

$817.80

20.00000

$37.60

WIRE, NO. 8 COPPER, 1/C

0144

144-1

0145 $2.11

LFT

0.00000

$0.00

330.00000

$696.30

330.00000

$696.30

320.00000

$675.20

10.00000

$21.10

WIRE #6 CU 1/C

0145

145-1

0146 $2.50

LFT

0.00000

$0.00

450.00000

$1,125.00

450.00000

$1,125.00

1,123.00000

$2,807.50

-673.00000

-$1,682.50

WIRE, NO. 4 COPPER, 1C

0146

146-1

0147 $1,259.96

LS

0.00000

$0.00

1.00000

$1,259.96

1.00000

$1,259.96

1.00000

$1,259.96

0.00000

$0.00

LIGHTING Wire, Existing,
Remove and Reinstall

0147

147-1
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0156 $19.67

CYS

0.00000

$0.00

200.00000

$3,934.00

200.00000

$3,934.00

200.00000

$3,934.00

0.00000

$0.00

TOPSOIL

0156

156-1

0157 $306.12

EACH

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

PLANT DECID TREE SINGLE
STEM 2-2.5 IN MALUS
PRAIRIFIRE, PRAIRIE FIRE
CRABAPPLE

0157

0158 $195.39

EACH

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

PLANT DECID TREE
MULTI-STEM 72-96 IN
MAGNOLIA VIRGINIANA,
SWEETBAY MAGNOLIA

0158

0159 $195.39

EACH

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

PLANT DECID TREE
MULTI-STEM 72-96 IN
VIBURNUM PLICATUM,
MARIESII VIBURNUM

0159

0160 $306.12

EACH

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

PLANT DECID TREE
MULTI-STEM 72-96 IN
GLEDITSIA TRIACANTHOS,
THORNLESS HONEY LOCUST

0160

0161 $50.01

SYS

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

PAVEMENT REMOVAL

0161

$6,416.29$469,396.41 $475,812.72 $77,508.57-$71,092.28* = Non-Participating
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CLN
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Non-
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PENDING CHANGE ORDER BELOW



Original Over/UnderAmounts Final Original + CO
Over/Under

Approved CO

Over/Under Quantity = Final Quantity - Original Quantity

Original + CO Over/Under Quantity = Final Quantity - Original Quantity - Approved Change Order Quantity

Final Quantity/Amount = Authorized DWR Item Quantity
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Amount

CLN

IC642 REV 02/10

Non-
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New Project Total                               $484,102.77
$14,706.36

INTERIM FINAL 642 PENDING CO APPROVAL TO ADD ITEMS 157�161.
FINAL 642 TO REPLACE THIS VERSION; SUBMITTAL UPON APPROVAL
OF PENDING CHANGE ORDERS.



FIELD CHECKED BY:PROJECT ENGINEER/SUPERVISOR CERTIFICATION:

I do hereby certify that the final pay quantities
shown above are true and correct for the items of
work completed on this contract.

SIGNATURE DATE SIGNATURE DATE

CENTRAL OFFICE REVIEW:DISTRICT REVIEW OFFICER

I have examined the supporting documentation
and checked the final quantities shown and
recommend payment thereof.

SIGNATURE DATE SIGNATURE DATE
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LS

0001 $20,219.13 1.00000

$20,219.13

1.00000

$20,219.13

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

CONSTRUCTION
ENGINEERING

DOL

0002 $1.00 1.00000

$1.00

0.00000

$0.00

-1.00000

-$1.00

0.00000

$0.00

-1.00000

-$1.00

LIQUIDATED DAMAGES

DOL

0003 $1.00 1.00000

$1.00

0.00000

$0.00

-1.00000

-$1.00

0.00000

$0.00

-1.00000

-$1.00

CONTRACT LIENS

DOL

0004 $1.00 1.00000

$1.00

1,548.33000

$1,548.33

1,547.33000

$1,547.33

0.00000

$0.00

1,547.33000

$1,547.33

QUALITY ADJUSTMENTS, HMA

DOL

0005 $1.00 1.00000

$1.00

0.00000

$0.00

-1.00000

-$1.00

0.00000

$0.00

-1.00000

-$1.00

QUALITY ADJUSTMENTS,
TEMPORARY TRAFFIC
CONTROL DEVICES

DOL

0006 $1.00 1.00000

$1.00

0.00000

$0.00

-1.00000

-$1.00

0.00000

$0.00

-1.00000

-$1.00

QUALITY ADJUSTMENTS,
FAILED MATERIALS

DOL

0007 $1.00 1.00000

$1.00

0.00000

$0.00

-1.00000

-$1.00

0.00000

$0.00

-1.00000

-$1.00

PROJECT ESTIMATE
ADJUSTMENT

DOL

0009 $1.00 1.00000

$1.00

0.00000

$0.00

-1.00000

-$1.00

0.00000

$0.00

-1.00000

-$1.00

PAYMENT ADJUSTMENT, PG
ASPHALT BINDER

LS

0010 $124,392.10 1.00000

$124,392.10

1.00000

$124,392.10

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

MOBILIZATION AND
DEMOBILIZATION

EACH

0011 $234.07 28.00000

$6,553.96

1.00000

$234.07

-27.00000

-$6,319.89

0.00000

$0.00

-27.00000

-$6,319.89

TREE, 6 IN, REMOVE
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EACH

0012 $390.12 10.00000

$3,901.20

11.00000

$4,291.32

1.00000

$390.12

0.00000

$0.00

1.00000

$390.12

TREE, 10 IN, REMOVE

EACH

0013 $702.21 9.00000

$6,319.89

11.00000

$7,724.31

2.00000

$1,404.42

0.00000

$0.00

2.00000

$1,404.42

TREE, 18 IN, REMOVE

EACH

0014 $1,170.35 7.00000

$8,192.45

5.00000

$5,851.75

-2.00000

-$2,340.70

0.00000

$0.00

-2.00000

-$2,340.70

TREE, 30 IN, REMOVE

LS

0015 $9,853.21 1.00000

$9,853.21

1.00000

$9,853.21

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

CLEARING RIGHT OF WAY

LS

0016 $4,815.14 1.00000

$4,815.14

1.00000

$4,815.14

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

CLEARING RIGHT OF WAY,
NON-PARTICIPATING ITEM

CYS

0017 $132.23 220.00000

$29,090.60

0.00000

$0.00

-220.00000

-$29,090.60

0.00000

$0.00

-220.00000

-$29,090.60

CONTAMINATED SOIL,
REMOVE

LFT

0018 $68.89 220.00000

$15,155.80

88.00000

$6,062.32

-132.00000

-$9,093.48

0.00000

$0.00

-132.00000

-$9,093.48

RETAINING WALL,
REMOVEAND RESET

EACH

0019 $309.36 18.00000

$5,568.48

19.00000

$5,877.84

1.00000

$309.36

0.00000

$0.00

1.00000

$309.36

INLET, REMOVE

EACH

0020 $491.92 1.00000

$491.92

2.00000

$983.84

1.00000

$491.92

0.00000

$0.00

1.00000

$491.92

MANHOLE, REMOVE

CYS

0021 $20.73 4,480.00000

$92,870.40

7,187.60000

$148,998.95

2,707.60000

$56,128.55

2,548.00000

$52,820.04

159.60000

$3,308.51

EXCAVATION, COMMON
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EACH

0022 $123.99 2.00000

$247.98

0.00000

$0.00

-2.00000

-$247.98

0.00000

$0.00

-2.00000

-$247.98

TEMPORARY DITCH INLET
PROTECTION

LFT

0023 $1.89 145.00000

$274.05

145.00000

$274.05

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

TEMPORARY SILT FENCE

SYS

0024 $22.98 1,110.00000

$25,507.80

1,082.50000

$24,875.85

-27.50000

-$631.95

0.00000

$0.00

-27.50000

-$631.95

SUBGRADE TREATMENT,
TYPE IIIA

SYS

0025 $12.08 12,792.00000

$154,527.36

13,691.20000

$165,389.70

899.20000

$10,862.34

1,183.00000

$14,290.64

-283.80000

-$3,428.30

SUBGRADE TREATMENT,
TYPE IV

LFT

0026 $31.94 60.00000

$1,916.40

0.00000

$0.00

-60.00000

-$1,916.40

0.00000

$0.00

-60.00000

-$1,916.40

REPLACE, LANDSCAPE
TIMBER

CYS

0027 $13.91 3,540.00000

$49,241.40

5,762.80000

$80,160.55

2,222.80000

$30,919.15

240.30000

$3,342.57

1,982.50000

$27,576.58

STRUCTURAL BACKFILL, TYPE
1

CYS

0028 $43.75 2,200.00000

$96,250.00

2,037.00000

$89,118.75

-163.00000

-$7,131.25

0.00000

$0.00

-163.00000

-$7,131.25

STRUCTURAL BACKFILL, TYPE
2

TON

0029 $10.14 89.00000

$902.46

0.00000

$0.00

-89.00000

-$902.46

0.00000

$0.00

-89.00000

-$902.46

COMPACTED AGGREGATE,
NO. 73

TON

0030 $9.86 270.00000

$2,662.20

270.00000

$2,662.20

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

COMPACTED AGGREGATE NO.
53, TEMP FOR DRIVEWAYS

TON

0031 $94.74 250.00000

$23,685.00

20.05000

$1,899.54

-229.95000

-$21,785.46

-134.00000

-$12,695.16

-95.95000

-$9,090.30

WIDENING WITH HMA, TYPE B
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SYS

0032 $6.45 1,180.00000

$7,611.00

441.00000

$2,844.45

-739.00000

-$4,766.55

-900.00000

-$5,805.00

161.00000

$1,038.45

MILLING, ASPHALT, 4 IN

TON

0033 $100.32 856.00000

$85,873.92

845.51000

$84,821.56

-10.49000

-$1,052.36

0.00000

$0.00

-10.49000

-$1,052.36

QC/QA-HMA, 2, 70, SURFACE,
9.5 mm

TON

0034 $98.09 1,540.00000

$151,058.60

1,494.39000

$146,584.72

-45.61000

-$4,473.88

0.00000

$0.00

-45.61000

-$4,473.88

QC/QA-HMA, 2, 70,
INTERMEDIATE, 19.0 mm

TON

0035 $85.83 1,620.00000

$139,044.60

2,394.55000

$205,524.23

774.55000

$66,479.63

312.00000

$26,778.96

462.55000

$39,700.67

QC/QA-HMA, 2, 64, BASE, 25.0
mm

TON

0036 $83.60 1,470.00000

$122,892.00

1,793.94000

$149,973.38

323.94000

$27,081.38

276.00000

$23,073.60

47.94000

$4,007.78

QC/QA-HMA, 2, 64, BASE, 19.0
mm

TON

0037 $92.51 1,370.00000

$126,738.70

2,004.45000

$185,431.67

634.45000

$58,692.97

251.00000

$23,220.01

383.45000

$35,472.96

QC/QA-HMA, 5, 76,
INTERMEDIATE, OG, 19.0 mm

TON

0038 $501.58 20.10000

$10,081.76

7.25000

$3,636.46

-12.85000

-$6,445.30

0.00000

$0.00

-12.85000

-$6,445.30

ASPHALT FOR TACK COAT

LFT

0039 $35.67 220.00000

$7,847.40

64.00000

$2,282.88

-156.00000

-$5,564.52

0.00000

$0.00

-156.00000

-$5,564.52

FENCE, RELOCATE

SYS

0040 $32.62 680.00000

$22,181.60

0.00000

$0.00

-680.00000

-$22,181.60

0.00000

$0.00

-680.00000

-$22,181.60

SIDEWALK, CONCRETE, WITH
JOINT PATTERN

SYS

0041 $72.31 310.00000

$22,416.10

1,235.90000

$89,367.93

925.90000

$66,951.83

-36.70000

-$2,653.78

962.60000

$69,605.61

SIDEWALK, CONCRETE, WITH
TOOLED JOINTS
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SYS

0042 $174.28 940.00000

$163,823.20

0.00000

$0.00

-940.00000

-$163,823.20

0.00000

$0.00

-940.00000

-$163,823.20

PAVERS, CONCRETE

SYS

0043 $163.67 20.00000

$3,273.40

25.10000

$4,108.12

5.10000

$834.72

0.00000

$0.00

5.10000

$834.72

CURB RAMP, CONCRETE, A

SYS

0044 $163.72 30.00000

$4,911.60

20.00000

$3,274.40

-10.00000

-$1,637.20

0.00000

$0.00

-10.00000

-$1,637.20

CURB RAMP, CONCRETE, A,
A1 MODIFIED

SYS

0045 $163.82 10.00000

$1,638.20

7.70000

$1,261.41

-2.30000

-$376.79

0.00000

$0.00

-2.30000

-$376.79

CURB RAMP, CONCRETE, C

SYS

0046 $163.82 10.00000

$1,638.20

0.00000

$0.00

-10.00000

-$1,638.20

0.00000

$0.00

-10.00000

-$1,638.20

CURB RAMP, CONCRETE, D

SYS

0047 $163.73 130.00000

$21,284.90

119.40000

$19,549.36

-10.60000

-$1,735.54

0.00000

$0.00

-10.60000

-$1,735.54

CURB RAMP, CONCRETE, F

SYS

0048 $163.72 30.00000

$4,911.60

45.20000

$7,400.14

15.20000

$2,488.54

0.00000

$0.00

15.20000

$2,488.54

CURB RAMP, CONCRETE, H

SYS

0049 $163.71 140.00000

$22,919.40

133.90000

$21,920.77

-6.10000

-$998.63

0.00000

$0.00

-6.10000

-$998.63

CURB RAMP, CONCRETE, H,
H1 MODIFIED

SYS

0050 $163.73 70.00000

$11,461.10

13.00000

$2,128.49

-57.00000

-$9,332.61

0.00000

$0.00

-57.00000

-$9,332.61

CURB RAMP, CONCRETE, K

SYS

0051 $36.72 1,750.00000

$64,260.00

2,495.50000

$91,634.76

745.50000

$27,374.76

0.00000

$0.00

745.50000

$27,374.76

SIDEWALK, CONCRETE, 4 IN
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LFT

0052 $183.91 14.00000

$2,574.74

0.00000

$0.00

-14.00000

-$2,574.74

0.00000

$0.00

-14.00000

-$2,574.74

HAND RAIL, STEEL, REMOVE
AND RESET

LFT

0053 $15.60 347.00000

$5,413.20

443.60000

$6,920.16

96.60000

$1,506.96

63.10000

$984.36

33.50000

$522.60

CURB, INTEGRAL, CONCRETE

LFT

0054 $16.01 5,010.00000

$80,210.10

5,176.00000

$82,867.76

166.00000

$2,657.66

0.00000

$0.00

166.00000

$2,657.66

CURB AND GUTTER,
CONCRETE, MODIFIED

TON

0055 $91.40 580.00000

$53,012.00

0.00000

$0.00

-580.00000

-$53,012.00

0.00000

$0.00

-580.00000

-$53,012.00

HMA FOR APPROACHES, TYPE
B

SYS

0056 $51.81 430.00000

$22,278.30

620.60000

$32,153.29

190.60000

$9,874.99

36.70000

$1,901.43

153.90000

$7,973.56

PCCP FOR APPROACHES, 6 IN

SYS

0057 $59.60 680.00000

$40,528.00

507.70000

$30,258.92

-172.30000

-$10,269.08

0.00000

$0.00

-172.30000

-$10,269.08

PCCP FOR APPROACHES, 9 IN

SYS

0058 $3.62 3,020.00000

$10,932.40

4,036.00000

$14,610.32

1,016.00000

$3,677.92

0.00000

$0.00

1,016.00000

$3,677.92

SODDING, NURSERY

EACH

0059 $239.64 14.00000

$3,354.96

10.00000

$2,396.40

-4.00000

-$958.56

0.00000

$0.00

-4.00000

-$958.56

PLANT, DECIDUOUS TREE,
SINGLE STEM, OVER 2 TO 2.5
IN, CELTIS ACCIDENTALIS,
HACKBERRY

EACH

0060 $239.64 13.00000

$3,115.32

1.00000

$239.64

-12.00000

-$2,875.68

0.00000

$0.00

-12.00000

-$2,875.68

PLANT, DECIDUOUS TREE,
SINGLE STEM, OVER 2 TO 2.5
IN, LIQUIDAMBAR
STYRACIFLUE, SWEET GUM
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EACH

0061 $239.64 10.00000

$2,396.40

12.00000

$2,875.68

2.00000

$479.28

0.00000

$0.00

2.00000

$479.28

PLANT, DECIDUOUS TREE,
SINGLE STEM, OVER 2 TO 2.5
IN, LIRIODENDRON
TULIPFERA, TULIP TREE

EACH

0062 $294.26 10.00000

$2,942.60

1.00000

$294.26

-9.00000

-$2,648.34

0.00000

$0.00

-9.00000

-$2,648.34

PLANT, DECIDUOUS TREE,
SINGLE STEM, OVER 2 TO 2.5
IN, NYSSA SYLVATICA,
BLACKGUM

EACH

0063 $276.43 2.00000

$552.86

10.00000

$2,764.30

8.00000

$2,211.44

0.00000

$0.00

8.00000

$2,211.44

PLANT, DECIDUOUS TREE,
SINGLE STEM, OVER 2 TO 2.5
IN, QUERCUS IMBRICARIA,
SHIBLE OAK

EACH

0064 $294.26 7.00000

$2,059.82

10.00000

$2,942.60

3.00000

$882.78

0.00000

$0.00

3.00000

$882.78

PLANT, DECIDUOUS TREE,
SINGLE STEM, OVER 2 TO 2.5
IN, QUERCUS
MUEHLENBERGII, CHINKOPIN
OAK

MOS

0065 $2,092.23 24.00000

$50,213.52

23.00000

$48,121.29

-1.00000

-$2,092.23

0.00000

$0.00

-1.00000

-$2,092.23

FIELD OFFICE, A

MOS

0066 $93.78 24.00000

$2,250.72

0.00000

$0.00

-24.00000

-$2,250.72

0.00000

$0.00

-24.00000

-$2,250.72

FIELD OFFICE COMPUTER
SYSTEM, ADDITIONAL, ONE
EACH

CYS

0067 $963.33 10.00000

$9,633.30

2.37200

$2,285.02

-7.62800

-$7,348.28

0.00000

$0.00

-7.62800

-$7,348.28

CONCRETE, A,
SUPERSTRUCTURE

CYS

0068 $278.65 61.00000

$16,997.65

20.03000

$5,581.36

-40.97000

-$11,416.29

0.00000

$0.00

-40.97000

-$11,416.29

CONCRETE, A,
SUBSTRUCTURE
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LFT

0069 $393.76 1,550.00000

$610,328.00

1,550.50000

$610,524.88

0.50000

$196.88

0.00000

$0.00

0.50000

$196.88

STRUCTURE, REINFORCED
CONCRETE BOX SECTIONS,

LFT

0070 $62.02 450.00000

$27,909.00

241.00000

$14,946.82

-209.00000

-$12,962.18

0.00000

$0.00

-209.00000

-$12,962.18

SANITARY SEWER SERVICE
ADJUSTMENT

LFT

0071 $85.50 310.00000

$26,505.00

309.30000

$26,445.15

-0.70000

-$59.85

0.00000

$0.00

-0.70000

-$59.85

PIPE, TYPE 2 CIRCULAR 36 IN

LFT

0072 $3.84 4,990.00000

$19,161.60

2,931.00000

$11,255.04

-2,059.00000

-$7,906.56

0.00000

$0.00

-2,059.00000

-$7,906.56

PIPE, TYPE 4 CIRCULAR 6 IN

LFT

0073 $40.91 1,100.00000

$45,001.00

1,136.60000

$46,498.31

36.60000

$1,497.31

0.00000

$0.00

36.60000

$1,497.31

PIPE, TYPE 2 CIRCULAR 12 IN

LFT

0074 $44.68 110.00000

$4,914.80

71.00000

$3,172.28

-39.00000

-$1,742.52

0.00000

$0.00

-39.00000

-$1,742.52

PIPE, TYPE 2 CIRCULAR 15 IN

LFT

0075 $53.20 630.00000

$33,516.00

637.80000

$33,930.96

7.80000

$414.96

0.00000

$0.00

7.80000

$414.96

PIPE, TYPE 2 CIRCULAR 24 IN

LFT

0076 $98.60 110.00000

$10,846.00

102.00000

$10,057.20

-8.00000

-$788.80

0.00000

$0.00

-8.00000

-$788.80

PIPE, TYPE 2 CIRCULAR 42 IN

LFT

0077 $122.37 300.00000

$36,711.00

335.50000

$41,055.14

35.50000

$4,344.14

65.00000

$7,954.05

-29.50000

-$3,609.92

PIPE, TYPE 2 CIRCULAR 48 IN

LFT

0078 $193.06 10.00000

$1,930.60

26.00000

$5,019.56

16.00000

$3,088.96

0.00000

$0.00

16.00000

$3,088.96

PIPE, TYPE 2 CIRCULAR 72 IN
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LFT

0079 $111.43 50.00000

$5,571.50

21.00000

$2,340.03

-29.00000

-$3,231.47

-20.17000

-$2,247.54

-8.83000

-$983.93

PIPE SANITARY SEWER 8 IN

LFT

0080 $26.35 20.00000

$527.00

0.00000

$0.00

-20.00000

-$527.00

0.00000

$0.00

-20.00000

-$527.00

PIPE, SLOTTED DRAIN, 12 IN

LFT

0081 $72.81 70.00000

$5,096.70

6.00000

$436.86

-64.00000

-$4,659.84

0.00000

$0.00

-64.00000

-$4,659.84

PIPE SLOTTED VANE DRAIN,
12 IN

TON

0082 $80.25 691.00000

$55,452.75

77.80000

$6,243.45

-613.20000

-$49,209.30

-278.00000

-$22,309.50

-335.20000

-$26,899.80

HMA FOR STRUCTURE
INSTALLATION, TYPE B

LFT

0083 $1.89 790.00000

$1,493.10

399.00000

$754.11

-391.00000

-$738.99

0.00000

$0.00

-391.00000

-$738.99

VIDEO INSPECTION FOR
UNDERDRAINS

CYS

0084 $21.40 490.00000

$10,486.00

195.40000

$4,181.56

-294.60000

-$6,304.44

0.00000

$0.00

-294.60000

-$6,304.44

AGGREGATE FOR
UNDERDRAINS

SYS

0085 $0.43 4,530.00000

$1,947.90

2,833.00000

$1,218.19

-1,697.00000

-$729.71

0.00000

$0.00

-1,697.00000

-$729.71

GEOTEXTILES FOR
UNDERDRAIN

EACH

0086 $3,357.66 6.00000

$20,145.96

6.00000

$20,145.96

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

MANHOLE, J15, MODIFIED

EACH

0087 $3,765.62 3.00000

$11,296.86

3.00000

$11,296.86

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

MANHOLE, K15, MODIFIED

EACH

0088 $611.37 1.00000

$611.37

0.00000

$0.00

-1.00000

-$611.37

0.00000

$0.00

-1.00000

-$611.37

SLOTTED DRAIN PIPE
CLEANOUT PORT, TYPE II
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EACH

0089 $13,329.32 1.00000

$13,329.32

1.00000

$13,329.32

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

MANHOLE, K5, MODIFIED,
WITH ELASTOMERIC VALVE

EACH

0090 $1,453.43 13.00000

$18,894.59

12.00000

$17,441.16

-1.00000

-$1,453.43

0.00000

$0.00

-1.00000

-$1,453.43

INLET, HA5, MODIFIED

EACH

0091 $141.14 9.00000

$1,270.26

10.00000

$1,411.40

1.00000

$141.14

0.00000

$0.00

1.00000

$141.14

CASTING, ADJUST TO GRADE,
MANHOLE

EACH

0092 $1,742.09 9.00000

$15,678.81

10.00000

$17,420.90

1.00000

$1,742.09

0.00000

$0.00

1.00000

$1,742.09

INLET, J10

EACH

0093 $1,221.59 6.00000

$7,329.54

5.00000

$6,107.95

-1.00000

-$1,221.59

0.00000

$0.00

-1.00000

-$1,221.59

INLET, M10

EACH

0094 $1,094.40 7.00000

$7,660.80

9.00000

$9,849.60

2.00000

$2,188.80

0.00000

$0.00

2.00000

$2,188.80

INLET, A8, MODIFIED

EACH

0095 $1,072.24 2.00000

$2,144.48

2.00000

$2,144.48

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

PIPE CATCH BASIN, 18 IN

EACH

0096 $3,253.30 1.00000

$3,253.30

1.00000

$3,253.30

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

MANHOLE, C4, SANITARY

EACH

0097 $2,805.23 2.00000

$5,610.46

2.00000

$5,610.46

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

MANHOLE, C4, MODIFIED

EACH

0098 $9,660.82 4.00000

$38,643.28

4.00000

$38,643.28

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

MANHOLE, N4
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EACH

0099 $3,853.12 3.00000

$11,559.36

3.00000

$11,559.36

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

MANHOLE, K4

EACH

0100 $3,021.96 5.00000

$15,109.80

5.00000

$15,109.80

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

MANHOLE, J4

EACH

0101 $13,037.32 1.00000

$13,037.32

1.00000

$13,037.32

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

MANHOLE, G4, MODIFIED

EACH

0102 $1,650.77 8.00000

$13,206.16

10.00000

$16,507.70

2.00000

$3,301.54

0.00000

$0.00

2.00000

$3,301.54

INLET, B15

EACH

0103 $1,647.43 7.00000

$11,532.01

7.00000

$11,532.01

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

INLET, C15

EACH

0104 $321.01 4.00000

$1,284.04

5.00000

$1,605.05

1.00000

$321.01

0.00000

$0.00

1.00000

$321.01

CONSTRUCTION SIGN, C

EACH

0105 $112.58 16.00000

$1,801.28

0.00000

$0.00

-16.00000

-$1,801.28

0.00000

$0.00

-16.00000

-$1,801.28

CONSTRUCTION SIGN, D

EACH

0106 $426.90 13.00000

$5,549.70

18.00000

$7,684.20

5.00000

$2,134.50

0.00000

$0.00

5.00000

$2,134.50

ROAD CLOSURE SIGN
ASSEMBLY

EACH

0107 $168.31 39.00000

$6,564.09

30.00000

$5,049.30

-9.00000

-$1,514.79

0.00000

$0.00

-9.00000

-$1,514.79

DETOUR ROUTE MARKER
ASSEMBLY

EACH

0108 $236.30 18.00000

$4,253.40

26.00000

$6,143.80

8.00000

$1,890.40

0.00000

$0.00

8.00000

$1,890.40

CONSTRUCTION SIGN, A
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LS

0109 $13,370.52 1.00000

$13,370.52

1.00000

$13,370.52

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

MAINTAINING TRAFFIC

LFT

0110 $12.54 405.00000

$5,078.70

24.00000

$300.96

-381.00000

-$4,777.74

0.00000

$0.00

-381.00000

-$4,777.74

BARRICADE, III-A

LFT

0111 $16.44 90.00000

$1,479.60

216.00000

$3,551.04

126.00000

$2,071.44

0.00000

$0.00

126.00000

$2,071.44

BARRICADE, III-B

LFT

0112 $14.94 560.00000

$8,366.40

516.90000

$7,722.49

-43.10000

-$643.91

0.00000

$0.00

-43.10000

-$643.91

SIGN POST, SQUARE, TYPE 1,
REINFORCED ANCHOR BASE

SFT

0113 $18.95 200.00000

$3,790.00

198.80000

$3,767.26

-1.20000

-$22.74

0.00000

$0.00

-1.20000

-$22.74

SIGN, SHEET, WITH LEGEND
0.080 IN

SFT

0114 $21.74 60.00000

$1,304.40

19.00000

$413.06

-41.00000

-$891.34

-34.14000

-$742.20

-6.86000

-$149.14

SIGN, SHEET, WITH LEGEND
0.100 IN THICKNESS

EACH

0115 $562.88 48.00000

$27,018.24

51.00000

$28,706.88

3.00000

$1,688.64

4.00000

$2,251.52

-1.00000

-$562.88

LIGHTING FOUNDATION,
CONCRETE, WITH
GROUNDING

EACH

0117 $831.50 48.00000

$39,912.00

0.00000

$0.00

-48.00000

-$39,912.00

-48.00000

-$39,912.00

0.00000

$0.00

LUMINAIRE, ORNAMENTAL

EACH

0118 $1,100.13 48.00000

$52,806.24

0.00000

$0.00

-48.00000

-$52,806.24

-48.00000

-$52,806.24

0.00000

$0.00

LIGHT POLE, 16 FT

EACH

0119 $873.86 1.00000

$873.86

0.00000

$0.00

-1.00000

-$873.86

-1.00000

-$873.86

0.00000

$0.00

LIGHT POLE, WOOD
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LFT

0120 $12.54 980.00000

$12,289.20

1,225.00000

$15,361.50

245.00000

$3,072.30

0.00000

$0.00

245.00000

$3,072.30

CONDUIT, STEEL,
GALVANIZED, 2 IN

LFT

0121 $5.02 2,170.00000

$10,893.40

3,819.00000

$19,171.38

1,649.00000

$8,277.98

1,087.00000

$5,456.74

562.00000

$2,821.24

CONDUIT, PVC, 2 IN

EACH

0122 $3,874.40 3.00000

$11,623.20

0.00000

$0.00

-3.00000

-$11,623.20

-3.00000

-$11,623.20

0.00000

$0.00

SERVICE POINT, I

LFT

0123 $1.11 1,900.00000

$2,109.00

2,133.00000

$2,367.63

233.00000

$258.63

0.00000

$0.00

233.00000

$258.63

LINE, THERMOPLASTIC,
SOLID, WHITE, 4 IN.

LFT

0125 $1.11 6,220.00000

$6,904.20

4,910.00000

$5,450.10

-1,310.00000

-$1,454.10

0.00000

$0.00

-1,310.00000

-$1,454.10

LINE, THERMOPLASTIC,
SOLID, YELLOW, 4 IN

LFT

0126 $4.46 50.00000

$223.00

0.00000

$0.00

-50.00000

-$223.00

0.00000

$0.00

-50.00000

-$223.00

TRANSVERSE MARKING,
THERMOPLASTIC,

LFT

0127 $8.92 260.00000

$2,319.20

246.00000

$2,194.32

-14.00000

-$124.88

0.00000

$0.00

-14.00000

-$124.88

TRANSVERSE MARKING,
THERMOPLASTIC,

LFT

0128 $2.23 1,570.00000

$3,501.10

1,128.00000

$2,515.44

-442.00000

-$985.66

0.00000

$0.00

-442.00000

-$985.66

TRANSVERSE MARKING,
THERMOPLASTIC,

EACH

0129 $178.34 5.00000

$891.70

7.00000

$1,248.38

2.00000

$356.68

0.00000

$0.00

2.00000

$356.68

SNOWPLOWABLE RAISED
PAVEMENT MARKER, BLUE

EACH

0130 $222.92 1.00000

$222.92

0.00000

$0.00

-1.00000

-$222.92

0.00000

$0.00

-1.00000

-$222.92

PAVEMENT MESSAGE
MARKING, THERMOPLASTIC,
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LFT

0131 $7.02 3,150.00000

$22,113.00

5,111.00000

$35,879.22

1,961.00000

$13,766.22

625.00000

$4,387.50

1,336.00000

$9,378.72

WIRE, XHHW, NO 4 COPPER,
IN PLASTIC DUCT, 4 1/C.

LFT

0132 $0.28 8,100.00000

$2,268.00

119.00000

$33.32

-7,981.00000

-$2,234.68

0.00000

$0.00

-7,981.00000

-$2,234.68

TEMPORARY PAVEMENT
MARKING, 4 IN

LFT

0133 $1.11 1,560.00000

$1,731.60

0.00000

$0.00

-1,560.00000

-$1,731.60

0.00000

$0.00

-1,560.00000

-$1,731.60

TEMPORARY PAVEMENT
MARKING, 6 IN

LFT

0134 $4.46 260.00000

$1,159.60

148.00000

$660.08

-112.00000

-$499.52

0.00000

$0.00

-112.00000

-$499.52

TEMPORARY PAVEMENT
MARKING, 24 IN

LFT

0135 $138.51 0.00000

$0.00

51.00000

$7,064.01

51.00000

$7,064.01

51.00000

$7,064.01

0.00000

$0.00

SANITARY SEWER SERVICE
ADJUSTMENTDUCTILE IRON, 4
IN, PASS-THRU BOX CULVERT

LFT

0136 $444.39 0.00000

$0.00

20.17000

$8,963.35

20.17000

$8,963.35

20.17000

$8,963.35

0.00000

$0.00

PIPE SANITARY SEWER 16 IN

LFT

0137 $2.53 0.00000

$0.00

95.00000

$240.35

95.00000

$240.35

190.00000

$480.70

-95.00000

-$240.35

SIGNAL CABLE, 7C/14GA

LFT

0138 $12.54 0.00000

$0.00

38.20000

$479.03

38.20000

$479.03

38.20000

$479.03

0.00000

$0.00

CONDUIT STEEL GALVANIZED
2"

DOL

0139 $1,390.50 0.00000

$0.00

1.00000

$1,390.50

1.00000

$1,390.50

1.00000

$1,390.50

0.00000

$0.00

FORCE ACCOUNT WORK, Z
Item

SFT

0140 $30.32 0.00000

$0.00

34.10000

$1,033.91

34.10000

$1,033.91

34.14000

$1,035.12

-0.04000

-$1.21

SIGN DBL-FACED SHEET WITH
LEG 0.100"
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EACH

0141 $1,082.43 0.00000

$0.00

2.00000

$2,164.86

2.00000

$2,164.86

2.00000

$2,164.86

0.00000

$0.00

HANDHOLEQuazite Pull Box, 17
x 30

EACH

0142 $11,270.82 0.00000

$0.00

1.00000

$11,270.82

1.00000

$11,270.82

1.00000

$11,270.82

0.00000

$0.00

SERVICE POINT IIModified
Service Point

LFT

0143 $1.36 0.00000

$0.00

345.00000

$469.20

345.00000

$469.20

265.00000

$360.40

80.00000

$108.80

WIRE, NO. 10 COPPER, 1/C

LFT

0144 $1.88 0.00000

$0.00

455.00000

$855.40

455.00000

$855.40

435.00000

$817.80

20.00000

$37.60

WIRE, NO. 8 COPPER, 1/C

LFT

0145 $2.11 0.00000

$0.00

330.00000

$696.30

330.00000

$696.30

320.00000

$675.20

10.00000

$21.10

WIRE #6 CU 1/C

LFT

0146 $2.50 0.00000

$0.00

450.00000

$1,125.00

450.00000

$1,125.00

1,123.00000

$2,807.50

-673.00000

-$1,682.50

WIRE, NO. 4 COPPER, 1C

LS

0147 $1,259.96 0.00000

$0.00

1.00000

$1,259.96

1.00000

$1,259.96

1.00000

$1,259.96

0.00000

$0.00

LIGHTINGWire, Existing,
Remove and Reinstall

CYS

0148 $31.50 0.00000

$0.00

2,135.21000

$67,259.12

2,135.21000

$67,259.12

2,175.00000

$68,512.50

-39.79000

-$1,253.39

B BORROW

EACH

0149 $3,223.35 0.00000

$0.00

13.00000

$41,903.55

13.00000

$41,903.55

13.00000

$41,903.55

0.00000

$0.00

REMOVEDUMPSTER FOR RR
TIES

DOL

0150 $3,380.86 0.00000

$0.00

1.00000

$3,380.86

1.00000

$3,380.86

1.00000

$3,380.86

0.00000

$0.00

FORCE ACCOUNT WORKStorm
Sewer Modifications STR 72 and
STR 73
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LFT

0151 $396.45 0.00000

$0.00

20.00000

$7,929.00

20.00000

$7,929.00

20.00000

$7,929.00

0.00000

$0.00

PIPE SANITARY SEWER 10"

DOL

0152 $2,405.55 0.00000

$0.00

1.00000

$2,405.55

1.00000

$2,405.55

1.00000

$2,405.55

0.00000

$0.00

FORCE ACCOUNT WORK

LFT

0153 $161.42 0.00000

$0.00

63.20000

$10,201.74

63.20000

$10,201.74

63.20000

$10,201.74

0.00000

$0.00

HAND RAIL ALUMINUM

LFT

0154 $179.29 0.00000

$0.00

60.00000

$10,757.40

60.00000

$10,757.40

60.00000

$10,757.40

0.00000

$0.00

PIPE TYPE 2 CIRCULAR 36"

EACH

0155 $11,055.20 0.00000

$0.00

1.00000

$11,055.20

1.00000

$11,055.20

1.00000

$11,055.20

0.00000

$0.00

SERVICE POINT II MODIFIED

CYS

0156 $19.67 0.00000

$0.00

200.00000

$3,934.00

200.00000

$3,934.00

200.00000

$3,934.00

0.00000

$0.00

TOPSOIL

EACH

0157 $306.12 0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

PLANT DECID TREE SINGLE
STEM 2-2.5 INMALUS
PRAIRIFIRE, PRAIRIE FIRE
CRABAPPLE

EACH

0158 $195.39 0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

PLANT DECID TREE
MULTI-STEM 72-96
INMAGNOLIA VIRGINIANA,
SWEETBAY MAGNOLIA

EACH

0159 $195.39 0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

PLANT DECID TREE
MULTI-STEM 72-96
INVIBURNUM PLICATUM,
MARIESII VIBURNUM
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EACH

0160 $306.12 0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

PLANT DECID TREE
MULTI-STEM 72-96
INGLEDITSIA TRIACANTHOS,
THORNLESS HONEY LOCUST

SYS

0161 $50.01 0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

0.00000

$0.00

PAVEMENT REMOVAL
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$14,701.85



DATEAUTHORIZING SIGNATURE:

SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE

$6,411.80$3,346,392.32

Original Over/Under

FIELD CHECKED BY:PROJECT ENGINEER/SUPERVISOR CERTIFICATION:

I do hereby certify that the final pay quantities shown above are true and correct for the
items of work completed on this contract.

CENTRAL OFFICE REVIEW:DISTRICT REVIEW OFFICER

I have examined the supporting documentation and checked the final quantities shown
and recommend payment thereof.

Amounts Final

$3,352,804.12 -$207,230.21

Original + CO
Over/Under

$213,641.99

Approved CO

Over/Under Quantity = Final Quantity - Original Quantity

Original + CO Over/Under Quantity = Final Quantity - Original Quantity - Approved Change Order Quantity

Final Quantity = Authorized DWR Item Quantity

I hereby certify that the Materials reported above have been received for items of work
completed on this contract

CONTRACTOR CERTIFICATION:

CONTRACTOR'S NAME:

Preliminary

Final

* = Non-Participating
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