BOARD OF PUBLIC WORKS AND SAFETY (Form B-01-2012)
Agenda Request Form

Organizations and individuals are asked to submit a request form and supporting documents to
be placed on the agenda. You will be contacted by the City confirming the date of the meeting in
which your request will be heard. Please make sure that your contact information is accurate in
case we need to get in touch with you. The Board of Works meets on the 1st and 3rd Monday of
each month at 5:00 p.m. in City Hall located at 70 E. Monroe Street.

Date Submitted: 9/27/16 Meeting Date: 10/3/16

Contact Information:

Requested by: Travis Underhill
On Behalf of Organization or Individual: Planning & Engineering
Telephone: 317-736-3631

Email address: tunderhill@franklin.in.gov
Mailing Address: 70 E Monroe St., Franklin, IN 46131

Describe Request:

Change Order 1 — 2016 Paving Program

List Supporting Documentation Provided:

Change Order Form

Who will present the request?

Name: Travis Underhill Telephone: 317-736-3631

In order for an individual and/or agency to be considered for new business on the Board of Works
agenda, this reservation form and supporting documents must be received in the Mayor’s office no
later than 4:00 p.m. on the Wednesday before the meeting.


mailto:tunderhill@franklin.in.gov

Change Order Form

Project: 2016MaintenancémprovemenProgram;AsphaltMilling, PatchingandResurfacing

Date: August23,2016

Change Order Number: 01

To: DaveO'MaraContractor]nc. From: City of Franklin
1100E. O&M Avenue 70 E. MonroeStreet
NorthVernon,IN 47265 Franklin,IN 46131

Reason for Change Order: Contractreconciliationdueto overrunof estimatedid quantities

This results in the following adjustment to contract price and/or contract time:

Price

Contract Price Prior to this Change Order: $ 1,055,474.86

Contract Price increase/decrease due to this Change Order: $ 51,765.36

New Contract Price with this Change Order: $_1.107.240.22

Time

Contract Time Prior to this Change Order: Sept.30,2016 completion
Contract Time increase/decrease due to this Change Order: 0 days

New Contract Time with this Change Order: Sept.30,2016  completion
Contractor City of Franklin

Signature: Signature:

Name (Printed): TravisUnderhill, City Engineer Name (Printed): JoseplE. McGuinnessMayor

Date: Date:
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