

WWTP SCADA IMPROVEMENTS
CITY OF FRANKLIN, INDIANA

PROPOSED BIDDING AND CONSTRUCTION PROJECT SCHEDULE

Description	Date
Board Authorize Bidding	June 15, 2015 (regular Board meeting)
Advertisement for Bids	June 19 & June 26, 2014
Pre-Bid Conference	July 1, 2015 10:00 a.m.
Issue Final Addendum	July 10, 2015
Receive Bids	July 14, 2014 – 10:00 a.m. (Tuesday)
Present Bid Evaluation to Board, Issue Notice of Award	July 20, 2015 (regular Board meeting)
Execute Agreement, issue Notice to Proceed	August 17, 2015 (regular Board meeting)
Start Construction	August 24, 2015
Substantial Completion (180 days)	February 23, 2016
Final Completion (210 days)	March 24, 2016

- Board of Public Works meetings 1st & 3rd Mondays each month
- Wage Hearing not required since Award is after July 1, 2015

Prepared by
Wessler Engineering
June 3, 2015