

**BOARD OF PUBLIC WORKS AND SAFETY** (Form B-01-2012)  
**Agenda Request Form**

*Organizations and individuals are asked to submit a request form and supporting documents to be placed on the agenda. You will be contacted by the City confirming the date of the meeting in which your request will be heard. Please make sure that your contact information is accurate in case we need to get in touch with you. The Board of Works meets on the 1st and 3rd Monday of each month at 5:00 p.m. in City Hall located at 70 E. Monroe Street.*

<b>Date Submitted:</b>	7/25/16	<b>Meeting Date:</b>	8/1/16
<b>Contact Information:</b>			
<b>Requested by:</b>	Travis Underhill		
<b>On Behalf of Organization or Individual:</b>	Planning & Engineering		
<b>Telephone:</b>	317-736-3631		
<b>Email address:</b>	<a href="mailto:tunderhill@franklin.in.gov">tunderhill@franklin.in.gov</a>		
<b>Mailing Address:</b>	70 E Monroe St., Franklin, IN 46131		
<b>Describe Request:</b>			
King Street Improvements – Change Order 1			
<b>List Supporting Documentation Provided:</b>			
HWC Change Order Details			
<b>Who will present the request?</b>			
<b>Name:</b>	Travis Underhill	<b>Telephone:</b>	317-736-3631

*In order for an individual and/or agency to be considered for new business on the Board of Works agenda, this reservation form and supporting documents must be received in the Mayor’s office no later than 4:00 p.m. on the Wednesday before the meeting.*



# HWC Engineering

## Change Order Details

### City of Franklin King St. Improvements

**Description:**

**Division A, Base Bid: King Street and Paris Drive Improvements**

Roadway improvements and enhancements along King Street from the western I-65 on/off ramps to the intersection at Fairway Lakes Drive and roadway improvements along Paris Drive north of King Street. Work also includes completion of improvements related to a new driveway extension onto King Street from Country Club Lane.

**Division A Mandatory Alternate: Country Lane Driveway Improvements**

Roadway improvements related to a new driveway extension onto King Street from Country Club Lane.

**Division B: Gateway Towers**

New gateway enhancements at the intersection of Paris Drive and King Street (N. side of King Street) and Lovers Lane and King Street (S. side of King Street) including the construction of two tower features with brick and limestone masonry and glass panels, low limestone block retaining walls, and concrete sidewalk surrounding the towers.

**Change Order:**

1

**Date Created:**

07/21/2016

**Status:**

Draft

**Date Approved:**

**Type:**

Scope Changes

**Summary:**

Change Order #1: Controller Cabinet Painting / Storm Sewer Revisions / Illuminated Street Name Signs

**Change Order Description:**

- A. Electro Coat Controller Cabinet "P" the color black.
- B. Revise Paris Drive storm sewer to a Type M Manhole, 29"x45" HE 3 RCP Pipe, 29"x45" Precast End Section
- C. Illuminated Street Name Signs - Franklin double face, back lit illuminated street name signs for Lovers Lane/Umberger Lane, including 3C#14 wire.

**Awarded Project Amount:** \$4,367,300.00

**Authorized Project Amount:** \$4,367,300.00

**Change Order Amount:** \$38,987.89

**Revised Project Amount:** \$4,406,287.89

## Increases/Decreases

Line Number	Item	Unit	Unit Price	Current		Change		Revised	
				Quantity	Amount	Quantity	Amount	Quantity	Amount
<b>Section: 1 - DIVISION A BASE BID</b>									
<b>088</b>	715-05024	LFT	\$81.000	97.00	\$7,857.00	-97.00	-\$7,857.00	0.00	\$0.00
	PIPE, TYPE 2 CIRCULAR 36 IN								
<b>104</b>	715-04632	EACH	\$1,600.000	1.00	\$1,600.00	-1.00	-\$1,600.00	0.00	\$0.00
	PIPE END SECTION, PRECAST CONCRETE, 36 IN.								
<b>110</b>	720-04466	EACH	\$5,100.000	2.00	\$10,200.00	-1.00	-\$5,100.00	1.00	\$5,100.00
	MANHOLE, K8								
<b>(3 Items)</b>			<b>Totals</b>		<b>\$19,657.00</b>		<b>-\$14,557.00</b>		<b>\$5,100.00</b>

## New Items

Line Number	Item	Unit	Proposed Quantity	Unit Price	Dollar Amount
<b>Section: 1 - DIVISION A BASE BID</b>					
<b>250</b>	101-00001	LS	1.00	\$879.600	\$879.60
	ELECTRO COAT CABINET, BLACK				
<b>251</b>	101-00005	EACH	1.00	\$18,729.840	\$18,729.84
	ILLUMINATED STREET NAME SIGNS				
<b>252</b>	101-00002	EACH	1.00	\$11,951.060	\$11,951.06
	TYPE M MANHOLE				
<b>253</b>	101-00003	LFT	97.00	\$192.050	\$18,628.85
	29" x 45" ELLIPTICAL PIPE				
<b>254</b>	101-00004	EACH	1.00	\$3,355.540	\$3,355.54
	29" x 45" CONCRETE END SECTION				
<b>(5 Items)</b>				<b>Total:</b>	<b>+\$53,544.89</b>

You are hereby directed to make the following changes to the project scope of work as directed in the contract plans and specifications, reflecting subsequent additions and/or deductions to your contract amount and contract completion date:

<b>Project Manager</b>	<b>Date</b>
<b>Owner</b>	<b>Date</b>
<b>Contractor</b>	<b>Date</b>