

BOARD OF PUBLIC WORKS AND SAFETY (Form B-01-2012)
Agenda Request Form

Organizations and individuals are asked to submit a request form and supporting documents to be placed on the agenda. You will be contacted by the City confirming the date of the meeting in which your request will be heard. Please make sure that your contact information is accurate in case we need to get in touch with you. The Board of Works meets on the 1st and 3rd Monday of each month at 5:00 p.m. in City Hall located at 70 E. Monroe Street.

Date Submitted:	8/31/16	Meeting Date:	9/19/16
Contact Information:			
Requested by:	Travis Underhill		
On Behalf of Organization or Individual:	Planning & Engineering		
Telephone:	317-736-3631		
Email address:	tunderhill@franklin.in.gov		
Mailing Address:	70 E Monroe St., Franklin, IN 46131		
Describe Request:			
King & Paris Streets Change Order #2			
List Supporting Documentation Provided:			
HWC Engineering Change Order Details			
Who will present the request?			
Name:	Travis Underhill	Telephone:	317-736-3631

In order for an individual and/or agency to be considered for new business on the Board of Works agenda, this reservation form and supporting documents must be received in the Mayor's office no later than 4:00 p.m. on the Wednesday before the meeting.



HWC Engineering

Change Order Details

City of Franklin King St. Improvements

Description:

Division A, Base Bid: King Street and Paris Drive Improvements

Roadway improvements and enhancements along King Street from the western I-65 on/off ramps to the intersection at Fairway Lakes Drive and roadway improvements along Paris Drive north of King Street. Work also includes completion of improvements related to a new driveway extension onto King Street from Country Club Lane.

Division A Mandatory Alternate: Country Lane Driveway Improvements

Roadway improvements related to a new driveway extension onto King Street from Country Club Lane.

Division B: Gateway Towers

New gateway enhancements at the intersection of Paris Drive and King Street (N. side of King Street) and Lovers Lane and King Street (S. side of King Street) including the construction of two tower features with brick and limestone masonry and glass panels, low limestone block retaining walls, and concrete sidewalk surrounding the towers.

Change Order:

2

Date Created:

08/10/2016

Status:

Draft

Date Approved:

Type:

Summary:

Change Order #2: Soil Stabilization at Paris Drive RAB.

Change Order Description:

Soil stabilization of approximately 4,600 SYS of subgrade at the roundabout on Paris Drive.

Sagamore Ready Mix to supply the cement slurry @ 5%, per the City of Franklin's request, with Specialties Co., LLC tilling the material into subgrade. Final grading of the subgrade will be completed by Rieth-Riley directly behind the stabilization operation.

Awarded Project Amount: \$4,367,300.00

Authorized Project Amount: \$4,367,300.00

Change Order Amount: \$55,936.00

Revised Project Amount: \$4,423,236.00

New Items

Line Number	Item	Unit	Proposed Quantity	Unit Price	Dollar Amount
Section: 1 - DIVISION A BASE BID					
249	101-00006	SYS	4,600.00	\$12.160	\$55,936.00
SOIL STABILIZATION					
(1 Item)				Total:	+\$55,936.00

You are hereby directed to make the following changes to the project scope of work as directed in the contract plans and specifications, reflecting subsequent additions and/or deductions to your contract amount and contract completion date:

David F. Hummer

8-18-16

Project Manager

Date

Owner

[Signature]

Date

[Signature]

Contractor Paul J. Tate, Regional VP Central Indiana

Date