

NOT TO SCALE

BYPASS INTERSECTION IMPROVEMENTS

- EASTVIEW DRIVE & UPPER SHELBYVILLE ROAD
- EASTVIEW DRIVE & HURRICANE ROAD
- ARVIN DRIVE & COMMERCE PARKWAY
- COMMERCE PARKWAY & GRAHAM ROAD
- ESTIMATED COST = \$1,600,000
- SCHEDULE DEPENDS ON FUNDING

PHASE 3 - SR 44


- EASTVIEW DRIVE TO BARTRUM PARKWAY
- ESTIMATED COST = UNKNOWN
- SCHEDULE - 2018

PHASE 2 - SR 44

- CROWELL STREET TO EASTVIEW DRIVE
- ESTIMATED COST = \$5,800,000
- SCHEDULE - 2017

PHASE 1 - SR 44

- 1500 FT WEST OF US 31 CROWELL STREET
- ESTIMATED COST = \$7,800,000
- SCHEDULE
- PHASE 1A (WEST OF US 31) - FALL 2015
- PHASE 1B (EAST OF US 31) - FALL 2016



STATE ROAD 44 RELINQUISHMENT PROJECTS

PREPARED BY:

CROSSROAD ENGINEERS, PC
 Transportation & Development Consultants
 3417 S. SHERMAN DR., BEECH GROVE, IN 46107 (317) 789-1555
 SEPTEMBER 2013