

BOARD OF PUBLIC WORKS AND SAFETY
Agenda Request Form

(Form B-01-2012)

Organizations and individuals are asked to submit a request form and supporting documents to be placed on the agenda. You will be contacted by the City confirming the date of the meeting in which your request will be heard. Please make sure that your contact information is accurate in case we need to get in touch with you. The Board of Works meets on the 1st and 3rd Monday of each month at 5:00 p.m. in City Hall located at 70 E. Monroe Street.

Date Submitted:	June 26, 2024	Meeting Date:	July 1, 2024
Contact Information:			
Requested by:	Matt McElroy		
On Behalf of Organization or Individual: Department of Planning & Engineering			
Telephone:	317-736-3631		
Email address:	mmcelroy@franklin.in.gov		
Mailing Address:	70 E. Monroe Street, Franklin, IN 46131		
Describe Request:			
Request approval and execution of Change Order 01 – FINAL for the North Main Street Pavement Marking Project			
List Supporting Documentation Provided:			
1. Change Order 01 – FINAL			
2. Final Balancing Quantity Tracking Sheet			
Who will present the request?			
Name:	Matt McElroy	Telephone:	317-736-3631

In order for an individual and/or agency to be considered for new business on the Board of Works agenda, this reservation form and supporting documents must be received in the Mayor's office no later than 4:00 p.m. on the Wednesday before the meeting.

Change Order FormProject: North Main Street Pavement Marking ProjectDate: 6/25/2024Change Order Number: 01-FINALTo: Amy Zakutansky, PresidentIndiana Sign & Barricade, Inc.5420 East 25th StreetIndianapolis, IN 46218From: City of Franklin70 East Monroe StreetFranklin, IN 46131

Reason for Change Order: Final balancing change order to adjust quantities reflecting actual pavement markings completed. Attached is a the final balancing change order tracking worksheet for reference.

This results in the following adjustment to contract price and/or contract time:

PriceContract Price Prior to this Change Order: \$ 118,729.57Contract Price *increase/decrease* due to this Change Order: \$ 34,986.68New Contract Price with this Change Order \$ 83,742.89**Time**Contract Completion Date Prior to this Change Order: 06/07/2024 daysContract Time *increase/decrease* due to this Change Order: 0 daysNew Contract Completion Date with this Change Order 06/07/2024 days**Contractor**Signature: Amy ZakutanskyName (Printed): Amy ZakutanskyDate: 6/26/2024**City of Franklin**

Signature: _____

Name (Printed): _____

Date: _____

Quantity Tracking - Final Balancing Change Order

North Main Street Pavement Marking Project - City of Franklin PRESERVATION IMPROVEMENTS

Item Code	Description	Bid Quantity	Field Quantity	Unit	Bid Unit Price	Bid Amount	Field Amount	Over/Under
110-01001	Mobilization and Demobilization	1	1	LS	\$ 5,700.00	\$ 5,700.00	\$ 5,700.00	0.00
801-06775	Maintaining Traffic	1	1	LS	\$ 15,280.00	\$ 15,280.00	\$ 15,280.00	0.00
808-03439	Transverse Marking, Thermoplastic, Crosswalk Line, White, 24 IN.	268	244	LFT	\$ 11.14	\$ 2,985.52	\$ 2,718.16	267.36
808-05866	Pavement Message Marking, Remove	54	2	SYD	\$ 45.00	\$ 2,430.00	\$ 90.00	2,340.00
808-06368	Transverse Marking, Remove	4651	87	LFT	\$ 4.34	\$ 20,185.34	\$ 377.58	19,807.76
808-06703	Line, Thermoplastic, Solid, White, 4 IN.	4010	3678	LFT	\$ 1.30	\$ 5,213.00	\$ 4,781.40	431.60
808-06716	Line, Remove	19364	0	LFT	\$ 0.48	\$ 9,294.72	\$ -	9,294.72
808-08258	Transverse Marking, Thermoplastic, Crosshatch Line, White, 4 IN.	227	222	LFT	\$ 4.31	\$ 978.37	\$ 956.82	21.55
808-11478	Line, Thermoplastic, Dotted, White, 8 IN.	90	72	LFT	\$ 8.61	\$ 774.90	\$ 619.92	154.98
808-11698	Transverse Marking, Thermoplastic, Yield Line, White 27 IN.	86	87	LFT	\$ 27.49	\$ 2,364.14	\$ 2,391.63	27.49
808-12032	Grooving for Pavement Markings	19274	16213	LFT	\$ 0.69	\$ 13,299.06	\$ 11,186.97	2,112.09
808-12273	Transverse Marking, Thermoplastic, Parking Line, White, 4 IN.	1325.0	1032.0	LFT	\$ 4.31	\$ 5,710.75	\$ 4,447.92	1,262.83
808-12274	Transverse Marking, Thermoplastic, Parking Line, Blue, 4 IN.	163.00	179.00	LFT	\$ 9.99	\$ 1,628.37	\$ 1,788.21	159.84
808-75240	Line, Thermoplastic, Broken, Yellow, 4 IN.	360.00	480.00	LFT	\$ 1.78	\$ 640.80	\$ 854.40	213.60
808-75245	Line, Thermoplastic, Solid, Yellow, 4 IN.	14904	15048	LFT	\$ 1.00	\$ 14,904.00	\$ 15,048.00	144.00
808-75278	Transverse Marking, Thermoplastic, Crosshatch Line, Yellow, 12 IN.	144	262	LFT	\$ 5.57	\$ 802.08	\$ 1,459.34	657.26
808-75297	Transverse Marking, Thermoplastic, Stop Line, White, 24 IN.	450	418	LFT	\$ 11.14	\$ 5,013.00	\$ 4,656.52	356.48
808-75300	Transverse Marking, Thermoplastic, Crosswalk Line, White, 6 IN.	1988	1938	LFT	\$ 2.79	\$ 5,546.52	\$ 5,407.02	139.50
808-75320	Pavement Message Marking, Thermoplastic, Lane Indication Arrow	21	21	EA	\$ 239.00	\$ 5,019.00	\$ 5,019.00	0.00
808-97664	Pavement Message Marking, Thermoplastic, ADA Accessible Symbol	2	2	EA	\$ 480.00	\$ 960.00	\$ 960.00	0.00
TOTAL						\$ 118,729.57	\$ 83,742.89	\$ 34,986.68