

**BOARD OF PUBLIC WORKS AND SAFETY  
Agenda Request Form**

(Form B-01-2012)

*Organizations and individuals are asked to submit a request form and supporting documents to be placed on the agenda. You will be contacted by the City confirming the date of the meeting in which your request will be heard. Please make sure that your contact information is accurate in case we need to get in touch with you. The Board of Works meets on the 1st and 3rd Monday of each month at 5:00 p.m. in City Hall located at 70 E. Monroe Street.*

<b>Date Submitted:</b>		<b>Meeting Date:</b>	
<b>Contact Information:</b>			
<b>Requested by:</b>			
<b>On Behalf of Organization or Individual:</b>			
<b>Telephone:</b>			
<b>Email address:</b>			
<b>Mailing Address:</b>			
<b>Describe Request:</b>			
<b>List Supporting Documentation Provided:</b>			
<b>Who will present the request?</b>			
<b>Name:</b>		<b>Telephone:</b>	

*In order for an individual and/or agency to be considered for new business on the Board of Works agenda, this reservation form and supporting documents must be received in the Mayor's office no later than 4:00 p.m. on the Wednesday before the meeting.*

MC  
623



# HWC Engineering

## Change Order Details

### City of Franklin King St. Improvements

**Description:**

**Division A, Base Bid: King Street and Paris Drive Improvements**

Roadway improvements and enhancements along King Street from the western I-65 on/off ramps to the intersection at Fairway Lakes Drive and roadway improvements along Paris Drive north of King Street. Work also includes completion of improvements related to a new driveway extension onto King Street from Country Club Lane.

**Division A Mandatory Alternate: Country Lane Driveway Improvements**

Roadway improvements related to a new driveway extension onto King Street from Country Club Lane.

**Division B: Gateway Towers**

New gateway enhancements at the intersection of Paris Drive and King Street (N. side of King Street) and Lovers Lane and King Street (S. side of King Street) including the construction of two tower features with brick and limestone masonry and glass panels, low limestone block retaining walls, and concrete sidewalk surrounding the towers.

**Change Order:**

6

**Date Created:**

02/15/2017

**Status:**

Pending Approval

**Date Approved:**

**Type:**

Scope Changes

**Summary:**

Powder coat rear mount plates

**Change Order Description:**

This extra was added to the Division B Gateway Tower art work after the City and HWC personnel reviewed the circular glass art work mockup and determined that added visual value would be achieved by making the rear mount plate a flat black color instead of the bid color of white. The cost is for the powder coating material and labor.

**Awarded Project Amount:** \$4,367,300.00

**Authorized Project Amount:** \$4,481,500.18

**Change Order Amount:** \$2,288.00

**Revised Project Amount:** \$4,483,788.18

### New Items

Line Number	Item	Unit	Pending Quantity	Unit Price	Dollar Amount
Section: 3 - DIVISION B: GATEWAY TOWERS					
2600	101-00010	LSUM	1.00	\$2,288.000	\$2,288.00
TIME AND MATERIAL FORCE ACCOUNT WORK					
Reason: Added to Gateway Tower Circular Logo artwork					
(1 Item)				Total:	+\$2,288.00

## Attachments

### Name

Powder Coat Rear Mount Plates.pdf  
Supplementary documentation

(1 Attachment)

You are hereby directed to make the following changes to the project scope of work as directed in the contract plans and specifications, reflecting subsequent additions and/or deductions to your contract amount and contract completion date:

*David Clancey*

317-730-6505

2/15/17

**Project Manager**

**Date**

**Owner**

**Date**

*Scott Stine*

2/16/17

**Contractor**

Scott Stine, Area Manager

**Date**