

**BOARD OF PUBLIC WORKS AND SAFETY
Agenda Request Form**

(Form B-01-2012)

Organizations and individuals are asked to submit a request form and supporting documents to be placed on the agenda. You will be contacted by the City confirming the date of the meeting in which your request will be heard. Please make sure that your contact information is accurate in case we need to get in touch with you. The Board of Works meets on the 1st and 3rd Monday of each month at 5:00 p.m. in City Hall located at 70 E. Monroe Street.

Date Submitted:	February 16, 2022	Meeting Date:	February 22, 2022
Contact Information:			
Requested by:	Mark Richards		
On Behalf of Organization or Individual: Department of Planning & Engineering			
Telephone:	317-736-3631		
Email address:	mrichards@franklin.in.gov		
Mailing Address:	70 E. Monroe Street, Franklin, IN 46131		
Describe Request:			
Approval of Change Order 01 - FINAL			
List Supporting Documentation Provided:			
Change Order 01 - FINAL			
Who will present the request?			
Name:	Mark Richards	Telephone:	317-736-3631

In order for an individual and/or agency to be considered for new business on the Board of Works agenda, this reservation form and supporting documents must be received in the Mayor's office no later than 4:00 p.m. on the Wednesday before the meeting.



January 14, 2022

CHANGE ORDER NO. 1

PROJECT: Graham Street Storm Sewer Replacement
OWNER: City of Franklin, Indiana
CONTRACT: 1-2021
CONTRACTOR: Morphe Construction

Description of Change

1a	Adjust the quantity for item No. 4, preconstruction video, from 1 to 0 units.	(DEDUCT)	(\$500)
1b	Adjust the quantity for item No. 9, connection to existing 24-inch VCP, from 2 to 1 unit.	(DEDUCT)	(\$1,600)
1c	Adjust item No. 11, 24-inch storm sewer, from 688 linear feet (LF) to 681 LF.	(DEDUCT)	(\$1,260)
1d	Adjust item No. 15, Fence removal and replacement, from 60 LF to 30 LF.	(DEDUCT)	(\$2,700)
1e	Adjust item No. 16, flowable fill, from 60 cubic yards (CY) to 35.03 CY.	(DEDUCT)	(\$8,440)
1f	Adjust item No. 17, Tree Removal, less than or equal to 12-inch diameter, from 7 to 18 units.	ADD	\$13,200
1f	Adjust item No. 18, Tree Removal, greater than or equal to 12-inch diameter, from 2 to 3 units.	ADD	\$1,300
TOTAL VALUE OF THIS CHANGE ORDER:		(DEDUCT)	(\$0)

Contract Price Adjustment

Original Contract Price	\$260,000
Previous Change Order Adjustments	\$0
Adjustment in Contract Price this Change Order	\$0
Current Contract Price including this Change Order	\$260,000

Contract Final Completion Date Adjustment

Original Contract Final Completion Date	May 28, 2021
Contract Final Completion Date Adjustments due to previous Change Orders	0 Days
Contract Final Completion Date Adjustments due to this Change Order	216 Days
Current Final Contract Completion Dates including all Change Orders	December 30, 2021

This document shall become a supplement to the Contract and all provisions will apply hereto.

City of Franklin, Indiana–Morphey Construction
Contract 1-2021, Change Order No. 1
Page 2
January 14, 2022

RECOMMENDED



ENGINEER–Strand Associates, Inc.®

1/24/2022

Date

APPROVED



CONTRACTOR–Morphey Construction

1-17-22

Date

APPROVED

OWNER–City of Franklin, Indiana

Date