
City of Franklin, Indiana 

Timeline for Review and Permits 

Preparation  
June 21 1. Request for Proposals 
July 19 2. Contract awarded 
  
Step 1  
 Aug. 16 (Day 1) 3. Site Development Plan Review Application 
 4. Preliminary Plat Application 
  
Step 2  
Aug. 30 (Day 14) 1. Technical Review Committee Meeting  

    Site Plan Review and Preliminary Plat 
  
Step 3  
Sept. 8 (Day 23) 1. Public Notice Deadline – Preliminary Plat (waivers, if necessary) 
 Legal ad must be ran by and certificate of mailings postmarked 
Sept. 10 (Day 25) 2. Revised Submittal Deadline – as needed for Site Plan and Preliminary Plat 
 Site Plan revisions reviewed administratively by staff. 
Sept. 13 (Day 28) 3. Submit Proof of Notice 
Sept. 18 (Day 33) 4. Plan Commission Meeting  
  

TIMELINE FROM THIS POINT FORWARD IS DETERMINED BY APPLICANT 
  
Step 4  
(Day 1) 1. Final Plat Application 
(Day 14 – approx.) 2. Board of Works Meeting – Final Plat Accepted and Signed 
 Final Plat Recorded 
  
Step 5  

 
Final Plat & Site 
Development Plan 
must be approved 
prior to permits 
being issued. 

1. Submit Land Disturbance Permit Application – to begin site work 
Include copy of IDEM Rule 5 submittal information: transmittal, 
application, verification of reviewing agency, proof of publication, and 
copy of check. 

2. Submit Building Plans to the State of Indiana and to the City of Franklin for 
review. 

Plans can be reviewed by both agencies simultaneously, however; Franklin 
cannot release the building permit until the Construction Design Release 
(CDR) is received from the State. 
Foundation release may be obtained separately if filed with State of 
Indiana and City of Franklin requesting it. 

  
The number of days to complete these tasks can vary based on when applications are filed and revisions 
are received. The above timeline assumes all deadlines are met by the applicant. All applications can also 
be found on the Planning Department’s website at: www.franklin-in.gov/planning.  
 

http://www.franklin-in.gov/planning�

