BOARD OF PUBLIC WORKS AND SAFETY (Form B-01-2012)
Agenda Request Form

Organizations and individuals are asked to submit a request form and supporting documents to

be placed on the agenda. You will be contacted by the City confirming the date of the meeting in

which your request will be heard. Please make sure that your contact information is accurate in

case we need to get in touch with you. The Board of Works meets at 5:00 p.m. in City Hall
located at 70 E. Monroe Street.

Date Submitted:  05-20-21 ' Meeting Date: | 06-07-21

Contact Information:

Requested by: Sally Brown, DPW Superintendent

On Behalf of Organization or Individual

Telephone: | 317-736-3640

Email address: sbrown@franklin.in.gov

Mailing Address: 70 E Monroe Street, Franklin, IN 46131

Describe Request

Need to approve 3 change orders for the Gravity Belt Thickener & Belt Filter Press
Project-Maddox Industrial Group.

List Supporting Documentation Provided:
Change Order # 4201-$5,434.50

Change Order # 4202-$2,061.25

' Change Order # 4203-$4,357.80
Who will present the request?

' Sally Brown, DPW

Superintendent Telephone: 317—736-3640‘

Name:

In order for an individual and/or agency to be considered for new business on the Board of Works
agenda, this reservation form and supporting documents must be received in the Mayor’s office no
later than 4:00 p.m. on the Wednesday before the meeting.




g, TIME AND MATERIAL TICKET

MADDOX INDUSTRIAL GROUP
INDUSTRIAINS O TICON

!

Change Order

[Maddox Industrial Group Inc. 5906 S. Harding St. Indianapolis, IN. 46217

Customer Name: Franklin DPW Change Order # 4204
Address: 796 S State St FCN # 1
Franklin, IN 46131 Date: 8/19/2020
Project Name: Franklin GBT & BFP Rebuilds Project Number: 4320-05
Location: Franklin WWTP Foreman Name: Jamie Haste
Discription of Changes
The existing polymer pump has quit working before the new one has arrived. The cost below are for the installation of a
rental unit and the rental fees. ' B
LABOR
CLASSIFICATION HOURS REGULAR OTHOURS OVERTIME DTHOURS DOUBLE TIME EXTENDED
WORKED RATE WORKED RATE WORKED RATE TOTALS
GENERAL FOREMAN 8.00 | $ 78.00 $ 117.00 $ 156.00 | § 624.00
JOURNEYMAN 800 % 74.00 $ 111.00 $ 148.00 | $ 592.00
APPRENTICE $ 58.00 $ B7.00 $ 116.00 | § -
DRIVER 200 % 58.00 $ 87.00 $ 116.00 | $ 116.00
PROJECT MANAGER 4.00 | % 125.00 $ 187.50 $ 250.00 | $ 500.00
TOTALS § 1,832.00
MATERIALS, CONSUMABLES & SUB-CONTRACTORS |
Material, Consumables & Sub-Contractors Unit Cost/Unit . Total
$ - 15 -
Misc. PVC fittings to make piping connections 1 $ 150.00 | $ 150.00
$ - $ -
$ - $ -
$ . $ -
Tax: 1 $ -
15% Mark-Up: 0.15( $ 15000 % 22.50
Totals | $ 172.50
Rental or Owned Equipmerit |
Equipment Description Unit  Cost/Unit Total
$ = $ -
Service Truck 11 $ 180.00|$ | 180.00
Polymer Rental per day 50/ § 5000(% . 2,500.00
Freight to ship polymer unit 2| $ 150.00($% 300.00
$ B $ -
$ S $ -
$ - $ -
$ - s -
$ - [ -
Mileage: $ 125 | $ -
15% Mark-Up on Rental Equipment Only: 0.15| $3,000.00 | $ 450.00
Totals $ 3,430.60
Invoice Summary
Total Labor $ 1,832.00
Total Material $ 172.50
Total Equipment $ 3,430.00
Lodging
Per-diem
Travel Cost
Total Due This Invoice| 5 $,434.50
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M!G Change Order

((MADDOX INDUSTRIAL GROUP )

INDLUSTRIANSOLUTION

IMaddox Industrial Group Inc. 5906 S. Harding St. Indianapolis, IN. 46217

Customer Name: Franklin DPW Change Order # 4202
Address: 796 S State St FCN # 1

Franklin, IN 46131 Date: 10/28/2020
Project Name: Franklin GBT & BFP Rebuilds Project Number: 4320-05
Location: Franklin WWTP Foreman Name: Jamie Haste

Discription of Changes

Alfa Laval has inspected the parts to be re-galvanized and found two parts needing complete replacement.
One part is rusted badly and the second is bent. The Pricing below reflected the cost for replacement

LABOR
CLASSIFICATION HOURS REGULAR OTHOURS OVERTIME DTHOURS DOUBLE TIME EXTENDED
WORKED RATE WORKED RATE WORKED RATE TOTALS
GENERAL FOREMAN $ 78.00 $ 117.00 $ 156.00 | $ -
JOURNEYMAN $ 74.00 $ 111.00 $ 148.00 | $ -
APPRENTICE $ 58.00 3 87.00 $ 116.00 | $ -
DRIVER $ 58.00 $ 87.00 $ 116.00 | $ -
PROJECT MANAGER 2.00| % 125.00 $ 187.50 $ 250.00 | $ 250.00
TOTALS $ 250.00
MATERIALS, CONSUMABLES & SUB-CONTRACTORS
Material, Consumables & Sub-Contractors Unit Cost/Unit Total
$ = $ -
Round Cross member galv. 11 $ 370008 370.00
Tension Cross member galv. 1] $1,205.00 | $ 1,205.00
$ = $ -
$ - $ -
Tax: 1 $ -
15% Mark-Up: 0.15| $1,575.00 | $ 236.25
Totals $ 1,811.25
Rental or Owned Equipment |
Equipment Description Unit Cost/Unit Total
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ = $ =
$ - $ -
$ - $ -
$ - [s -
Mileage: $ 1251 % -
15% Mark-Up on Rental Equipment Only: 0.15] $ - $ -
Totals $ -
Invoice Summary
Total Labor $ 250.00
Total Material $ 1,811.25
Total Equipment $ -
Lodging
Per-diem
Travel Cost
Total Due This Invoice| § 2,061.25




TIME AND MATERIAL TICKET

Change Order

[Maddox Industrial Group Inc. 5906 S. Harding St. Indianapolis, IN. 46217

Customer Name:
Address:

Project Name:
Location:

Franklin DPW

796 S State St

Franklin, IN 46131

Franklin GBT & BFP Rebuilds

Franklin WWTP

Change Order #
FCN #

Date:

Project Number:
Foreman Name:

4203

1

3/9/2021
4320-05
Jamie Haste

Discription of Changes

Additional electrical repairs for the GBT to replace rusted out conduits.

LABOR
CLASSIFICATION HOURS REGULAR OTHOURS OVERTIME DTHOURS DOUBLE TIME EXTENDED
WORKED RATE WORKED RATE WORKED RATE TOTALS
GENERAL FOREMAN $ 78.00 $ 117.00 $ 156.00 | $ -
JOURNEYMAN $ 74.00 $ 111.00 $ 148.00 | $ -
APPRENTICE $ 58.00 $ 87.00 $ 116.00 | $ -
DRIVER 3 58.00 $ 87.00 $ 116.00 | $ -
PROJECT MANAGER 200 | % 125.00 $ 187.50 $ 250.00 | $ 250.00
TOTALS ) 250.00
MATERIALS, CONSUMABLES & SUB-CONTRACTORS
Material, Consumables & Sub-Contractors Unit Cost/Unit Total
$ - $ -
Berry Electric 1| $3,572.00 | $ 3,572.00
$ = $ -
$ - $ -
$ - $ -
Tax: 1 $ B
15% Mark-Up: 0.15| $3,572.00 | $ 535.80
Totals $ 4,107.80
Rental or Owned Equipment |
Equipment Description Unit  Cost/Unit Total
$ = $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
$ - $ -
Mileage: $ 125 % -
15% Mark-Up on Rental Equipment Only: 0.15| $ - $ -
Totals $ -
Invoice Summary
Total Labor $ 250.00
Total Material $ 4,107.80
Total Equipment $ -
Lodging
Per-diem
Travel Cost
Total Due This Invoice| $ 4,357.80




