BOARD OF PUBLIC WORKS AND SAFETY (Form B-01-2012)
Agenda Request Form

Organizations and individuals are asked to submit a request form and supporting documents to
be placed on the agenda. You will be contacted by the City confirming the date of the meeting in
which your request will be heard. Please make sure that your contact information is accurate in
case we need to get in touch with you. The Board of Works meets on the 1st and 3rd Monday of
each month at 5:00 p.m. in City Hall located at 70 E. Monroe Street.

Date Submitted: 11/9/21 Meeting Date: 11/15/21

Contact Information:

Requested by: Sally Brown
On Behalf of Organization or Individual Wessler Engineering
Telephone: 317-736-3640

Email address: | sbrow_rl@franklin.in.gov
Mailing Address: 796 South State Street, Franklin, IN 46131

Describe Request

Approval of Change Order No. 2 (Final) which reduces the current contract amount by
$81,876.08 to a final contract amount of $134,205.92.

List Supporting Documentation Provided:

Change Order No. 2 (Final)

Who will present the request?

Name: JBrent Siebenthal, Wessler

" | Engineering Telephone: 317-788-4551

In order for an individual and/or agency to be considered for new business on the Board of Works
agenda, this reservation form and supporting documents must be received in the Mayor’s office no
later than 4:00 p.m. on the Wednesday before the meeting.
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ENGINEERS JOINT CONTRACT
DUCUMENTS COMMITTEE

Change Order No. 2 (Final)

Date of Issuance: 11/15/2021

Effective Date: 11/15/2021

Owner's Contract No.:
Contractor’s Project No.:

Engineer's Project No.:  177615.03.10

Owner: City of Franklin, Indiana

Contractor: Robinson Pipe Cleaning Company

Engineer:  Wessler Engineering

Project: US 31 Sanitary Sewer Interceptor Cleaning and CCTV  Contract Name:

Inspection

The Contract is modified as follows upon execution of this Change Order:

Description: Resolution of Bid/Change Order 1 Quantities to Final Quantities of Work Completed

Attachments: Change Order No. 2 Detail

CHANGE IN CONTRACT PRICE
Original Contract Price:

$.190.300.00

CHANGE IN CONTRACT TIMES
[note changes in Milestones if applicable]
Original Contract Times:
Substantial Completion: September 16,2021

Ready for Final Payment: October 16, 2021

days or dates

Increase from previously approved Change Orders No. 1
toNo. _1 :

$25,782.00

Increase from previously approved Change Orders No.
toNo. 1 :
Substantial Completion: 0

I

Ready for Final Payment: 0

days

Contract Price prior to this Change Order:

$.216,082.00

Contract Times prior to this Change Order:
Substantial Completion: September 16, 2021

Ready for Final Payment: October 16, 2021

days or dates

(Decrease) of this Change Order:

(5.81,876.08)

increase of this Change Order:
Substantial Completion: 0

Ready for Final Payment: O

days or dates

Contract Price incorporating this Change Order:

$.134,205.92

Contract Times with all approved Change Orders:
Substantial Completion: September 16, 2021

Ready for Final Payment: October 16, 2021

days or dates

RECOMMENDEPD:
By: . By:

ACCEPTED:

ACCEPTED:
By: g~

Engineer (if required)

President Title

Title:

Owner (Authorized Signature)

Contractor (Authorized Signature)
Title Bryan Franklin - Vice President

Date: 11/05/2021 Date

Date 11/09/2021

Approved by Funding Agency (if
applicable)

By:

Date:

Title:

EJCDC® C-941, Change Order.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
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US 31 Sanitary Sewer Interceptor Cleaning and CCTV Inspection Project

CITY OF FRANKUN, IN
Change Order Quantities

A Gney CHANGE ORDER NO. 1 CHANGE ORDER NO. 2 Final Guaminie ]
Item No. Itern Description Unkt Price Unlt ﬂ_-[. Total M Totsl Mm Totsl q‘nnﬂ Total
1 Light Cleaning CCTV 8-inch Sanitary Sewer $1.90 LF 131500 2612 50 10829.00 20575.10 -490.00 -931.00 llﬂiﬂ' 22256.60
13 Light Cleaning/ CCTV 10-inch Sanitary Sewer $195 13 0.00 0.00 624.00 1216.80 200 150 2] 1115
2 Light Cleaning/CCYV 12-inch Sanitary Sewer $2.00 LF 3062.00 6124.00 1995.00 3990.00 -55.60 -111.20 5001.40 10002 80
3 Light Cleaning CCTV 15-inch Sanitars Sewer $2.25 LF oo E1ED % .00 ood -meo 4375 2728.00 6138.00
4 Light Cleaning CCTY 18-inch Sanitary Sewer $2.75 i3 B30 149 50 000 oo Hans | 631660 1737065
S Light Cleaning/CCTV 21-inch Sanitary Sewer $3.75 LF 3255.00 12206.25 0.00 .00 34 80 55 A0 3240.10 12150.38
6 Laght Cleaning CCTV 24-inch Sanitary Sewer $4.50 LF 1036600 ASTET 00 oo .00 -170.00 -765.00 9996.00 44982.00
7 Heav Cleaning Allowante $100,000,00 Ls Lot 10000000 000 [} 080 -79907.50 020 2009250
Totals 19030000 4 5200 fuz ars. 00 5 138305 52

Page10f1



