
BOARD OF PUBLIC WORKS AND SAFETY        (Form B-01-2012)  
Agenda Request Form  
  

Organizations and individuals are asked to submit a request form and supporting documents to 
be placed on the agenda. You will be contacted by the City confirming the date of the meeting in 
which your request will be heard. Please make sure that your contact information is accurate in 
case we need to get in touch with you. The Board of Works meets on the 1st and 3rd Monday of 
each month at 5:00 p.m. in City Hall located at 70 E. Monroe Street.  
   

Date Submitted: February 16, 2022 Meeting Date: February 22, 2022 

 

Contact Information:  

Requested by: Mark Richards 

 

On Behalf of Organization or Individual: Department of Planning & Engineering 

 

Telephone: 317-736-3631 

Email address: mrichards@franklin.in.gov 

Mailing Address: 70 E. Monroe Street, Franklin, IN  46131 

 

Describe Request: 

 
Approval of Change Order 01 - FINAL 

 

List Supporting Documentation Provided: 

 

Change Order 01 - FINAL 

 

Who will present the request? 

Name:  Mark Richards Telephone: 317-736-3631 

In order for an individual and/or agency to be considered for new business on the Board of Works 
agenda, this reservation form and supporting documents must be received in the Mayor’s office no 
later than 4:00 p.m. on the Wednesday before the meeting. 



ASSOCIATE b 

Strand Associates, Inc:' 

January 14, 2022 

CHANGE ORDER NO. I 

PROJECT: 
OWNER: 
CONTRACT: 
CONTRACTOR: 

Graham Street Storm Sewer Replacement 
City of Franklin, Indiana 
1-2021 
Morphey Construction 

Description of Change 

la Adjust the quantity for item No. 4, preconstruction video, 
from 1 to 0 units. 

1 b Adjust the quantity for item No. 9, connection to existing 
24-inch VCP, from 2 to I unit. 

le Adjust item No. 11 , 24-inch storm sewer, from 688 linear 
feet (LF) to 681 LF. 

Id Adjust item No. 15, Fence removal and replacement, 
from 60 LF to 30 LF. 

I e Adjust item No. 16, flowable fill, from 60 cubic yards 
(CY) to 35.03 CY. 

If Adjust item No. 17, Tree Removal , less than or equal to 
12-inch diameter, from 7 to 18 units. 

1 f Adjust item No. 18, Tree Removal, greater than or equal 
to 12-inch diameter, from 2 to 3 units. 

TOTAL VALUE OF THIS CHANGE ORDER: 

Contract Price Adjustment 

Original Contract Price 
Previous Change Order Adjustments 
Adjustment in Contract Price this Change Order 
Current Contract Price including this Change Order 

Contract Final Completion Date Adjustment 

Original Contract Final Completion Date 

(DEDUCT) 

(DEDUCT) 

(DEDUCT) 

(DEDUCT) 

(DEDUCT) 

ADD 

ADD 

(DEDUCT) 

Contract Final Completion Date Adjustments due to previous Change Orders 
Contract Final Completion Date Adjustments due to this Change Order 
Current Final Contract Completion Dates including all Change Orders 

($500) 

($1 ,600) 

($1,260) 

($2,700) 

($8,440) 

$13,200 

$1 ,300 

($0) 

$260,000 
$0 
$0 

$260,000 

May 28, 2021 
0 Days 

216 Days 
December 30, 2021 

This document shall become a supplement to the Contract and all provisions will apply hereto. 

BCF:vl s\\\st rand.com\proj ects\COL \4000--4099\4047\001 \Construction\Change Orders\Changer Order No. l .docx 

Indiana Kentucky Ohio x www.strand.com 



City of Franklin, Indiana-Morphey Construction 
Contract 1-2021, Change Order No. I 
Page2 
January 14, 2022 

RECOMMENDED 

~~ 
ENGINEER-Strand Associates, Inc.® 

APPROVED /..._,~ 

4cf:'~ 
CONTMO R-Mohei Construction 

APPROVED 

OWNER-City of Franklin, Indiana 

BCF :vi s\\\strand . comlprojects\COL\4000--40991404 7\00 I \Construction\Change Orders\Changer Order No. I .docx 

Strand Associates, Inc:' 

l/'9¢:m 
Date 

Date 

Date 

www.strand.com 


